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5 CONTRACTOR’S CONSULTANT
The Contractor must name the Design Consultant in the space provided below. This
must be the same prime consultant identified in the Letter of Interest submitted by the
DBT as a part of the Request for Qualifications. Consultant names and addresses must be
the same as that on file with the Department.

Design Consultant

Firm Name :

Address:

6 Restrictions on Partici ation in Desi n-Build Contracts :
To facilitate this procurement, various rules have been established and are described in

e

6.1 Cam ai n Finance Law Statement Pursuant to KRS 45A.110 and KRS 45A.115

A Commonwealth of Kentucky swom statement regarding campaign financing laws must
be completed and signed by an authorized agent of the Team.

6.2 Reminder to Former State Em lo ees

KRS 11A is referenced as a reminder to former state employees seeking to do business
with the state government. It should be thoroughly reviewed by any former state
employee that will be involved with this contract.

6.3 Executive Branch Code of Ethics

The Team is reminded of KRS Chapters 11A and 45A concerning contlicts of interest
and the acceptance of gifts by state employees and related to Conflicts of Interest
regarding Contractors Seeking to Sell Goods or Services to the Executive Branch of State
Government.

6.4 No Contingent Fees

No person or selling agency shall be employed or retained or given anything of monetary
value to solicit or secure this contract, excepting bona fide employees of the Team or
bona fide established commercial or selling agencies maintained by the Team for the
purposc of sccuring business. For breach or violation of this provision, the Cabinet shall
have the right to reject the proposal, annul the contract without liability, or, at its
discretion, deduct from the contract price or otherwise recover the full amount of such
commission, percentage, brokerage or contingent fee or other benefit.
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6.5

6.6

6.7

RESTRICTIONS ON COMMUNCATIONS WITH CABINET STAFF

From June 26 2007 until a Team is selected and selection is announced,
proposers are not allowed to communicate with any Cabinet staff concerning this Project
except:

¢ During the Pre-Proposal Conference with KYTC staff present or

e Via written questions to those specified in section 3.

For violation of this provision, the Cabinet shall reserve the right to reject the proposal.

In order to provide equal treatment to all Proposers, questions should be submitted in
writing pursuant to this solicitation. Written responses to these questions shall be
distributed to all Teams.

PROPOSAL PREPARATION

The Team shall follow any pertinent sections of this information, in the preparation of the
proposal. Failure to provide any of the data required may result in the proposal being
excluded from further evaluation.

Proposal Stipend

The unsuccessful DBT may be eligible to receive a stipend as a part of the proposal
submittal process, if the proposal is determined to be responsive by KYTC’s Awards
Committee. The amount of the stipend will be $46,000. The stipend is in no way
intended to compensate the unsuccessful DBT for the total cost of preparing the Proposal
required to prepare the project bid or any costs associated with any oral presentations,
meetings, etc that may be required. In consideration for the stipend referenced herein, the
Proposal shall become the property of KYTC. KYTC reserves the right to use any of the
concepts or ideas within the submitted Proposal, as KYTC deems appropriate.

In order for a DBT to be eligible to receive a stipend, they first must advance to the
“short list” of teams that are asked to prepare a proposal for submittal on the Project.
Second, the DBT must execute, with original signatures, the Contractual Services
Agreement, subtitled Design Build Stipend Payment contained in Appendix G of this
document. The fully executed Design Build Stipend Payment document must be returned
to KYTC as a part of the Proposal submitted for the project. The terms of said agreement
are non-negotiable. Failure of the DBT Lo execule and return the agreement as part of the
Proposal submitted for the project shall constitute a release to KYTC by the DBT for
payment of the stipend and KYTC shall have no further obligation to compensate the
unsuccessful DBT for its efforts in preparing all documents and incidentals needed to
prepare a proposal for this project. Further, failure to fully execute and return the Design
Build Stipend Payment document may constitute a Proposal being deemed “non-
responsive” by KYTC.
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In order to process the stipend payment, the unsuccesstul DBT must submit an invoice
for payment of services on a lump sum basis for the amount of the stipend after the
selection and award process is complete to:

Mr. Joel Holcomb P.E,
T.E.B.M. Preconstruction
KY Transportation Cabinet, Dept. Of Highways Dist. 11
P.O. Box 250
Manchester, KY 40962-0250

Payment of the stipend shall be based upon on whether a proposal is deemed
“responsive” or “non-responsive” by KYTC’s Awards Committee. If a proposal is
deemed non-responsive by the Awards Committee, then no payment of the stipend shall
be made.

6.8 Dis osition of Pro osals

All proposals become the property of the Commonwealth of Kentucky. The successtul

6.9 Bondin Re uirements:
A 5% bid bond will be required to bid this project.
6.10 Team Res onse and Pro rietar Information

The Cabinet shall not disclose any portion of any proposal prior to contract award to
anyone outside the Cabinet, other than representatives of the federal government, if
required, and the members of the Awards Committee and their designates. After a
contract is awarded in whole or in part, the Cabinet shall have the right to duplicate, use,
or disclose all proposal data, except proprietary data as described below, submitted by
Teams in response to this solicitation as a matter of public record. Although the Cabinet
recognizes the Team’s possible interest in preserving selected data which may be part of
a proposal, the Cabinet must treat such information as provided by the Team pursuant to
Kentucky’s Open Records Act, KRS 61.870 et seq.

Information areas which normally might be considered proprietary must be limited to:
individual personnel data, customer references, sclected financial data, formulae, and
financial audits, which if disclosed should permit an unfair advantage to competitors. If a
proposal contains information in these areas that a Team declares proprietary in nature
and not available for public disclosure, each sheet containing such information must be
clearly designated as proprietary at the top and bottom of the page and must be submitted
under separate cover marked “PROPRIETARY DATA” Proposals containing
information declared by a Team to be proprietary, either in whole or in part, outside the
areas listed above, shall be deemed unresponsive to the solicitation and shall be rejected.

The Cabinet shall have the right to use all ideas, or adaptations of those ideas, contained
in any proposal received in response to the solicitation. Selection or rejection of the
proposal shall not affect this right.
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6.11

6.12

Pro osal Addenda and Rules for Withdrawal

Prior to the date specified for receipt of offers, a submitted proposal may be withdrawn
by submitting a written request for its withdrawal to the Director of the Division of
Contract Procurement.

The Cabinet shall accept addenda, revisions, or alterations to its proposal from any Team
until ¢/o/b on the due date. The Cabinet shall not accept any unsolicited addenda,
revisions, or alterations to any proposal after the c/o/b on the due date. [fthe Cabinet
issues an addendum to the solicitation after ¢/o/b on the due date, then any Team may
respond. A Team’s response shall precisely respond to the contents of the
Commonwealth’s addendum.

The Cabinet reserves the right to request clarification or additional information. Unless
requested by the Cabinet, the Cabinet may not accept any addenda, revisions, or
alterations to proposals after the proposal due date.

Pro osal Submission Re uirements

A Team may submit only one proposal. The format and content are as specified.
Alternate proposals shall not be allowed. Each proposal shall be prepared simply and
economically, providing a straightforward, concise description of the Team’s ability to
meet the requirements of this solicitation. Fancy bindings, colored displays or
promotional materials shall receive no evaluation credit. Emphasis shall be on
completeness and clarity of content. The Cabinet retains the right to request, receive and
consider additional information and clarifications throughout the evaluation process.

Teams shall submit one (1) original and ten (10) copies of the proposal and any
preliminary plans under a single sealed cover shall be received no later than 4:00
p-m., Eastern Time, on Se t. 21 2007 . The Cabinet shall reject any
proposal received after 4:00 p.m. on Se t. 21 2007 and shall return it
unopened to the proposer. The original proposal shall be signed in blue ink by an
authorized representative of the Team to be considered.

The proposal shall be clear and concise, and provide the Selection Committee with an
understanding of the Team’s ability to undertake and complete the proposed work in a
thorough manner. A page is defined as an 8.5” by 117 or 11” by 17” sheet which contains
text, pictures, graphs, charts, plan sheets, or any other graphics. An 117 by 17” sheet
shall not contain only text but shall contain pictures, graphs, charts, plans, or other
graphics. Any preliminary plans shall be completed with a readable scale on 11” by 17”7
sheets. The proposals shall either be mailed or hand-delivered to:

Mr. Steve Waddle P.E. Director
Division of Construction Procurement
200 Mero Street, Mail Code W3-05-02

Frankfort, Kentucky 40622
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The outside cover of the package containing the proposal shall be marked:
Bid
For
MeCreary -Whitley County KY 92
Item No. 8-261.20 and 11-279.10
Design/Build Pilot Project No. 10: 2007-2008
6.13 ACCEPTANCE OF PROPOSALS

All proposals properly submitted shall be accepted by the Cabinet. However, the Cabinet
reserves the right to request necessary amendments which may become part of the
Team’s proposal; reject all proposals; reject any proposal that does not meet mandatory
requirements; or cancel this solicitation, to the best interest of the Cabinet. For
comparison purposes, the Awards Committee will prepare a cost estimate based upon
information provided by the DBT in the proposal submittal. For acceptance purposes, the
Cabinet may use this estimate to accept or reject any or all bids.

The Cabinet also reserves the right to waive minor irregularities in proposals providing
such action is in the best interest of the Cabinet.

Where the Cabinet may waive minor irregularities, such waiver shall in no way modify
the solicitation requirements or excuse the Team from full compliance with the
specifications and other contract requirements if the Team is awarded the contract.

TESTS

The Secretary of the Kentucky Transportation Cabinet, or his designee, shall have
authority to determine and resolve protests and other controversies of actual or
prospective Teams in connection with the solicitations or selection for award of a
contract.

Any actual or prospective Team, who is aggrieved in connection with solicitation or
sclection for award of a contract, may file a protest with the Secretary of the
Transportation Cabinet. A protest or notice of other controversy must be filed promptly,
and in any event within two calendar weeks after such aggrieved person knows or should
have known of the facts giving rise thereto. All protests or notices of other controversies
must be in writing to:

Secretary, Transportation Cabinet
c/o Marcelyn Mathews, State Highway Engineer
200 Mero Street, Mail Code E6-51-00
Frankfort, Kentucky 40622

The Secretary of the Kentucky Transportation Cabinet shall promptly issue a decision in
writing. A copy of that decision shall be mailed or otherwise furnished to the aggrieved
party and shall state the reasons for the action take.

The decision by the Secretary of the Kentucky Transportation Cabinet shall be final and
conclusive.

! ! ocuremen!
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6.15 E UAL EMPLOYMENT OPPORTUNITY ACT

The Equal Employment Opportunity Act of 1978 applies to all State government projects
with an estimated value exceeding $250,000.

6.16 EMPLOYMENT WAGE RECORD AND INSURANCE RE UIREMENTS:

See Appendix E for applicable requirements. It is understood and agreed to by the DBT
that the Prevailing Wage Schedule for compensation to employees for the work
categories and occupations for the county for which this project is located shall be strictly
adhered to.

6.17 TEAM REPORTS OF PRIOR VIOLATIONS OF KRS CHAPTERS 136 139 141
337 337 341 AND 342

Pursuant to 1994°s Senate Bill 258, the Bidder/Offeror shall reveal to the
Commonwealth, prior to this award of a contract, any final determination of a violation
by the Team within the previous five (5) year period of the provisions of KRS Chapters
136, 139, 141, 337, 338, 341 and 342.

For the purpose of complying with the provisions of Senate Bill 258, please list any final
determination(s) of violation(s) of KRS Chapters 136, 139, 141, 337, 338, 341 and 342,
which have been rendered against the Bidder or Offeror within the five (5) years
preceding the award of this contract.

Please include the date of the determination and the state agency issuing the
determination.

KRS VIOLATION DATE STATE AGENCY

The Team is further notified that 1994’s Senate Bill 258 requires that for the duration of
this contract, the Team shall be in continuous compliance with the provisions of KRS
Chapters 136, 139, 141, 337, 338, 341 and 342, which apply to the Team’s operations.
Senate Bill 258, further provides that the Team’s failure to reveal a final determination of
a violation of KRS Chapters 136, 139, 141, 337, 338, 341 and 342, or failure to comply
with the above-cited statutes for the duration of the contract, shall be grounds for the
Commonwealth’s termination of the contract, and the Team’s disqualification from
eligibility to bid or submit proposals to the Commonwealth for the period of two (2)
years.

6.18 Project Disadvantaged Business Enterprise (DBE) Program:

No mandatory percentage for DBE is required for this project. However, the DBT is
encouraged to offer DBE consultants and contractors opportunities to participate in the
project.

! 10 curemenl
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7 Pml'ect Descriition:

MecCreary County-KY 92

8.1

Project Limits: From_ MP 21.512 MP 25.737

Project Length: 4.225 miles
Whitley County-KY 92

Project Limits: From_ MP 0.00 To__ MP 44

Project Length: 4.4 miles
Exact work length shall be determined by the DBT.

GENERAL PROVISIONS FOR THE SCOPE OF WORK

The DBT shall provide for the engineering services, design, and preparation of detailed
plans for the construction of the proposed project. Further, the DBT shall provide for the
furnishing of materials, construction and completion in every detail of all the work
described in the Conceptual Documents in order to fulfill the intent of the contract.

Governing Regulations :

All services, including but not limited to survey, design and construction work,
performed by the DBT and all subcontractors, shall be in compliance with all applicable
KYTC, Department of Highways, Standard Specifications for Road and Bridge
Construction, Standard Drawings, Manuals, Guidelines and M.U.T.C.D. As a part of the
DBT’s submittal, a comprehensive schedule detailing all project milestone dates must be
prepared for Department review and approval. This schedule shall be a critical path type
schedule similar to that required for construction by Special Provision 82. (Sce the
Standard Specifications for Road and Bridge Construction.) This schedulc shall be all
inclusive of the activities, including those for design, right of way, utilities and
construction, required for completing this project. In addition, the DBT shall be required
to furnish the Department with a complete breakdown of the lump sum bid items
established for this project at the time of submittal of the DBT bid proposal. In order to
document how the lump sum bid price was determined, the DBT must supply, using
standard KYTC bid item codes whenever possible, quantities, units, and prices to support
the lump sum bid submitted. Any non-standard bid items used must be thoroughly
explained in the bid proposal. The breakdown shall include materials to be used in the
work, and shall be in sufficient detail to provide KYTC with a means to check partial
payment requests. Please be advised that if a change in scope for the project is needed as
determined by KYTC, the DBT agrees that the prices submitted as part of the lump sum
bid item documentation shall be used to prepare a change order to execute the work.
KYTC shall use the guidelines set forth in section 104.02 in the KY Transportation
Cabinet Department of Highways Standard Specifications For Road And Bridge
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Construction to determine if the unit prices for the items necessary to perform the work
involved in the change in scope need to be negotiated further.

The fact that the bid items for this Design-Build project are general rather than specific
shall not relieve the Contractor of the requirement that all work performed and all
materials furnished shall be in reasonable conformity with the specifications. The
Contractor’s Consultant shall reference in the plans the appropriate Construction and
Material Specifications Item Number for all work to be performed and all materials to be
furnished. Please see Appendix I for information regarding Quality Assurance
requirements for this project to be provided by the DBT.

It will be the responsibility of the DBT to acquire and utilize the necessary KYTC
manuals that apply to the design and construction work required to complete this project.

8.2  Lump Sum Bid Items:
For this project, two “all-inclusive” Lump Sum bid items are to be utilized, one Lump
Sum item for the KY 92 work in McCreary County and one Lump Sum for the KY 92
work in Whitley County. The sum of these will be the total bid for this project. The
components that are to be incorporated in each of these bid items shall include but are not
limited to:

Design: DBT shall furnish units used to prepare project design, See Appropriate
Sections

Right of Way Acquisition Services: See Section 11

Utility Relocation Services: See Section 12

Grade & Drain: See Appropriate Sections

Asphalt Paving: See Appendix A

Structures: See Appropriate Sections

Environmental: See Appropriate Sections

Traffic Signs: See Section 16.2

The DBT shall provide supplemental cost information and supporting documentation of
those costs for each of the components listed. The sum of the individual component costs
shall equal the value of the “all-inclusive” two lump sum bid items for the project.
Certain aspects and requirements for each of these items are discussed in the following
sections. Some components are discussed in multiple sections due to the nature of the
work involved. As stated previously, the intent of each of these “all-inclusive” single
lump sum bid items is to incorporate all features of the project into these bid items.
Please be advised that three (3) % of the total lump sum bid price shall be used as the
Demobilization cost for this project.

8.3 Basis of Payment :
All items covered by Construction and Material Specifications, Supplemental
Specifications, Proposal and Special Provision notes with unit price as a basis of payment

shall be included in the Lumi Sum bid items established for the iroi' ect. “In iroiress”
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84

8.5

payments for the project shall be made utilizing the supplemental cost information
supplied for each of the components identified as parts of the “all inclusive” Lump sum
bid items.

Final Payment

In general, final payment shall be in accordance with section 109 of the standard
specifications. However, in addition, the DBT shall prepare and submit the following
prior to the request for final payment:

1. All original project files and notes utilized in the preparation of the survey, design and
construction of the project

2. As-Built Plans as required below.

As-Built Plans:

A. Gencral: At the completion of the work, prior to final acceptance of the construction,
the Consultant shall furnish the Department As-Built-Plans of the construction. When the
As-Built Plans arc complcted, the Consultant shall professionally ecndorse (sign and seal)
the title sheet.

As-Built Plans shall be prepared and submitted in accordance with Chapter 200 of the
KYTC Highway Design Manual.

In addition to the information shown on the construction plans, the As-Built Plans shall
show the following:

1) All deviations from the original approved construction plans which result in a change
of location, material, type or size of work.

2) Any utilities, pipes, wellheads, abandoned pavements, foundations or other major
obstructions discovered and remaining in place which are not shown, or do not
conform to locations or depths shown in the plans. All underground features
(including utilities that have been relocated as a part of the project) shall be shown
and labeled on the As-Built Plans in terms of station, offset and elevation.

3) The final option and specification number selected for those items which allow
several material options under the specification (e.g., conduit).

4) Additional plan sheets may be needed if necessary to show work not included in the
construction plans.

The Plan index shall show the plan sheets which have changes appearing on them.

Two copies of the As-Built Plans shall be delivered to the Project Manager for approval
upon completion of the physical work but prior to the request for final payment. After
the Department has approved the As-Built Plans, the original tracings and the associated
electronic files shall be delivered to the Project Manager for final processing.
Acceptance of these plans and delivery of the original tracings and the associated
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electronic files is required prior to the work being accepted and the final estimate
approved by the project manager.

B. CADD Files shall be supplied by DBT: X Yes No
All CADD standards shall be in accordance with the KY CADD Standards Latest
Version.

8.6  Pre-Design-Preconstruction Conference:
After bid opening, the Contractor shall attend a mandatory Pre Design-Preconstruction
Conference. For use with project schedule preparation, the DBT shall use October 26,
2007 as a basis for award of the contract and the date for the mandatory Pre Design-
Preconstruction Conference.

8.7 Partnering Agreement:
Formal Partnering, in accordance with section 114 of the KYTC, Department of
Highways, Standard Specifications for Road and Bridge Construction, will be required on
this project. Contrary to section 114, the DBT will include in the Lump Sum Bid the cost
for doing the partnering meeting(s); however, the Cabinet will provide or pay for a
facilitator.

Communication:
All communication during design and construction shall be with the District Project
Manager.

District Project Manager:_loey Mosely
Phone number: 606-549-3760
E-mail: Joesph.Mosley @ <Y.GOV

At the Pre Design-Preconstruction Conference, the Contractor shall name a Project
Manager who will act as a liaison between the DBT and KYTC.

8.8 Permits:
The DBT will be required to obtain all necessary permits from the appropriate Federal,
State or local government agencies having jurisdiction over all work related to the
project. Please see Section 10 for further information regarding work already done by
KYTC to assist with expediting this process.

8.9 Entry On Private Property :
Prior to performing any project development work, the DBT will send notification letters
indicating the date and duration of entry to any affected property owners no less than
forty-eight hours nor more than 30 days prior to the date of entry. The DBT shall
forward copies of all notification letters distributed to KYTC’s Project Manager. Any
subsequent claims for compensation due to damages incurred during the life of the
project will be negotiated between the DBT and the affected property owners with final
approval from KYTC’s Project Manager. The DBT is responsible for making restitution
to the affected property owners for any subsequent claim for compensation due to

! TO curemen!
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10

10.1

damages incurred during the project that are the result of work done by or at the
direction of all members of the DBT.

HAZARDOUS MATERIALS:

The DBT is advised that any hazardous materials encountered as a part of the design and
construction of the project shall be the responsibility of the DBT to identify, take
responsibility for, and take the appropriate steps to dispose of said materials in
accordance with all laws and regulations. KYTC is unaware of any hazardous materials
on the project.

ENVIRONMENTAL

Waterway Permits:

It is required that the bidder be aware of Section 404 and 401 permits and certifications
requirements for all projects impacting "waters of the US". The level of permit required,
that is Nationwide versus Individual 404 and 401, is determined by the exact amount of
impact to "waters of the US", (i.e., acreage of fill activities in a stream or wetland or
linear feet of work in a stream) and in some cases the waters impacted. All individual
404 Permits require 401 Water Quality Certification. Nationwide Permits are activity
specific permits used to authorize projects with minor impacts. Projects with more than
minor impacts require individual review by the U.S. Army Corps of Engineers and the
KY Division of Water.

The DBT should be aware of the Nationwide Permits and conditions as issued for the
State of Kentucky and should design projects to meet the requirements of these general
permits to avoid the requirements for Individual 404 Permits and 401 Water Quality
Certification if possible. The Nationwide Permits for the State of Kentucky can be found
at the various Corps of Engineers’ web sites.

Coordination of the waterway permits can take 9 to 12 months for Individual 404
Permits. Therefore, it is imperative that the DBT submit plans (i.c., plan & profile, cross-
section and detail sheets for any bridges, culverts, or fill areas in waters) to the District
and the Division of Environmental Analysis for permit determination at the earliest stages
of the project. The review of plans, any required coordination or the processing of permit
applications must be accomplished by the DBT, through the Division of Environmental
Analysis (DEA), prior to the commencement of construction activities. DEA shall
review all DBT submittals within 14 days after receiving the information. The DBT shall
be responsible for completing applications for 404 Permits and 401 Water Quality
Certification, if they are required. At no time will the DBT coordinate the submittal of
waterway permit applications directly with the permitting agencies unless directed to do
s0 by the Division of Environmental Analysis. However, during the preparation of the
DBT’s proposal, the DBT is free to discuss items such as potential costs, in-lieu fees, and
scheduling issues with the permitting agencics as needed. The DBT shall be responsible
for complying with all provisions set forth in the 404 permits and 401 Water Quality
Certification.
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Please see Appendix C for additional information regarding nationwide permit
conditions, information regarding potential permit requirements, and crosion control
requirments

10.2  National Pollutant Discharge Elimination System (NPDES) permit and Best
Management Practices(BMP) Plan
The DBT must submit to the project manager a BMP plan for the project and receive
approval prior to beginning work. All temporary erosion control is the responsibility of
the DBT. The DBT will be responsible for filing the Notice of Intent (NOI) with the
Kentucky Division of Water. Please see Appendix C for additional information.

10.3  Project Permit Status:
The DBT’s are advised that KYTC has taken steps to expedite the permit process for this
project. Utilizing the design plans provided to the DBT by KYTC, KYTC applied for the
appropriate USACE permit May 16, 2007. KYTC applied for an “Individual Permit”
A copy of the submittal will be provided to the DBT’s by KYTC for their use. KYTC
will pay any fees associated with this permit. Should the DBT choose to materially alter
the final design such that USACE or KYTC determine that the permit application
originally submitted must be amended, it shall be the responsibility of the DBT to take all
necessary actions required to amend and obtain approval of the USACE permit required
for the project. The DBT will be responsible for any increased fees as a result of a
modification. Please see Appendix C for additional information.

11 RIGHT OF WAY ROW
The DBT will be responsible for determining all right of way needs (including easements
for drainage, erosion control, utility relocations, and maintenance and control of traffic)
that their conceptual design may require. This project is to have access control by permit.
As detailed in this section, it shall be the responsibility of the DBT to provide all “Right
of Way Acquisition Services” for the project. The DBT shall have a pre-qualified
consultant for all phases of right of way acquisition and a pre-qualified attorney for any
right of way legal services required. Attorneys must be selected from the current
Contract Attorney Listing available from the Office of Legal Services in Frankfort. The
DBT shall be responsible for title reports, appraisals, first stage reviews, negotiations,
rclocation assistance, closings, submission of documents required for condemnation
action, preparation and filing of suits, and all other legal work necessary to obtain the
right of way and easements necessary to construct the project. The DBT shall be
responsible for payment of all fees necessary to for the filing of suits. KYTC shall post
the Commissioner’s Awards when required. When it becomes necessary to file suit, it is
the intent of this process for the DBT to provide all items and services required to obtain
an “interrogatory judgment” or “IOJ” and the subsequent “right of entry” for the parcel in
question. When a “relocation” of a property owner is required, all services necessary to
complete the relocation of the property owner shall be included in this contract. Any
relocation assistance payments necessary shall be paid by KYTC. All right of way

aciuisitions shall be in comiliance with current Right of Way Acquisition Policies and
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Procedures. All acquisition activities shall be coordinated with the District 11 Right of
Way Supervisor with approvals through the Division of Right of Way and Utilities. Right
of Way costs will not be included in the bid. However, the Team shall rovide a Ri ht
of Wa estimate and a com rehensive “Schedule for R1 ht of Wa Ac uisition” for
the design proposed. Existing right of way lines will be located by the DBT based on
requirements specified in Chapter 1300 of the KYTC Design Manual. It is the
responsibility of the DBT to research existing right of way information from all available
sources to the extent necessary to provide an accurate basis for the establishment of the
existing right of way. No construction work shall be allowed within the limits of a
“buildable unit” (see section 19) unless right of way has been cleared for that unit. In
some cases, this may constitute the entire project. The DBT will stake and flag the
existing and proposed right of way and all easements needed in the field prior to the start
of construction. The DBT will maintain all proposed right of way and easement stakes
and flags throughout the duration of the project.

11.1  Schedule for Ri ht of Wa - Ac uisition Critical Path :
The DBT shall be required to provide a com rehensive “Schedule for Ri ht of Wa -
Ac uisition Critical Path ., This schedule is intended to provide the detailed plan
the DBT will utilize to clear all Right of Way and easements needed to construct the
project. This schedule shall completely explain which parcels need to be obtained
and in what sequence in order to advance any “buildable units” the DBT intends to
utilize (Critical Path for obtaining Right of Way parcels and easements). The
Schedule For Ri ht of Wa Ac uisition Critical Path at a minimum shall include
the following items:

a) Start Date for Acquisition Process for the project

b) Date for Acquisition Process to reach Right of Entry for all parcels (Assume no suits
will need to be filed) for the project

¢) Total number of Calendar Days needed to obtain Right of Entry (Should be the
difference between the Start Date and Right of Entry Completion Date)

*As per “Right of Way Acquisition Policies and Procedures”, under the appropriate
circumstances, KYTC shall perform wond> Stage Reviews of appraisals. KYTC shall be
allowed 45 calendar days from the date a parcel is submitted to the KYTC Central Office
Division of Right Of Way for this review. Multiple parcels may be submitted at one
time. The DBT must allow for this review time in the Schedule.

d) Date Right of Way Acquisition Process is to be completed. (All parcels and easements
obtained)

¢) Supplemental Information-amount of time (in days) needed to file suit and advance the
legal process until “Right of Entry” for a parcel is obtained. The intent of this
information is to provide a time frame for adjusting the Schedule For Ri ht of Wa

Ac uisition Critical Path when it becomes necessary to file suit to obtain the Right Of
Way. KYTC shall be allowed seven (7) calendar days to post commissioner awards.

The DBT must include this time in the amount of days needed to obtain Right of Entry
for each suit filed.

! TO curemen!
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Information Required for Each Parcel to be included in the Schedule for Ri ht of
Wa Ac uisition Critical Path :

a) Parcel Number

b) Date or point in critical path parcel needs to be obtained
c) Is this parcel a “relocation”?

¢) Date title report complete

d) Date appraisal complete

¢) Date reviews complete

f) Date negotiations start

g) Date negotiations complete

h) Date obtain Right of Entry or

h1) Date suit filed*

) Date relocation completed (if applicable) **

*The supplemental information regarding number of days needed to pursue a suit through
the legal process to the point Right of Entry is obtained will be added to this date to
determine the revised Right of Entry date. KYTC will use this information to document
any adjustments that may be required in the Schedule for Ri ht of Wa Ac uisition

(Critical Path)

**For Relocations: Supply the amount of time (in days) needed to complete a relocation
of a property owner. The number of days supplied shall include the complete relocation
of a property owner (including, but not limited to: demolition of structures, HAZMAT
removal, UST removal etc) to the point utility relocations and construction operations can
begin.
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11.15 Schedule for Ri ht of Wa Ac uisition Critical Path and Im act on Overall
Project Schedule
As detailed in section 11.10, KYTC will utilize the information provided by the DBT to
make adjustments in the overall project schedule when applicable. It is the intent of this
approach to establish a defined procedure for adjusting the date for which KYTC shall
begin charging Work Days for the project. Please be advised that once the total number
of calendar days set forth by the DBT for Right of Way acquisition, with approved
adjustments, has expired, KYTC will no longer consider Right of Way acquisition as a
controlling operation for the project. Please be advised that any plan or construction
revisions that are needed as the result of right of way settlement process shall be
incidental to the one lump sum *“all inclusive” bid item.

l !! !mment I!omam:

In the course of executing the Right of Way process as outlined for this project, should a
property owner challenge the State’s power of “Eminent Domain”, or often described as a
“Right to Take” case, this will be handled on a project specific basis. Such cases may
take up to two years to resolve. In the event this does occur, KYTC and the DBT shall
meet to discuss what options are available, based upon all aspects of the project. This
may result in suspension or cancellation of the project.

12 UTILITIES
Minimal impacts to utilities will be given “strong” consideration when project designs are
evaluated as a part of the selection process of the winning DBT. For utilities that are
identificd as “to be included™ in the projcet construction costs, a detailed list of quantities,
units, and prices must be supplied by the DBT to document the scope and costs
associated with the work.

A mandatory meeting with the respective DBT’s and the utility companies shall be
held. Details will be provided at a latter date.

12.1 Existing Utilities: The District 11 Utility Agent has prepared a list of utility companies
located in the area of the project. Please see Appendix D.

12.2 DBT Utility Coordination Responsibilities: As soon as it is feasible after the final plan
is approved by the Department, the DBT shall stake the existing ROW (and new ROW if
additional is acquired) in the field and shall perform clearing and grubbing within that
ROW as required by the specifications and the proposal documents, in order to allow
utility relocation and reduce potential delays. ROW stakes shall be maintained and
updated as needed throughout the project length.

The DBT shall coordinatc all existing utilitics with construction activitics on this project.
The DBT shall insure that potential dclays in coordination and relocation of the affected
utilities are minimized. The DBT shall copy Project Manager and the District Utility
Agent on all correspondence or phone calls between the DBT and each utility. This shall
include the submittal of plans to each utility.
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12.3

124

A meeting at or near the preliminary review shall be held between the DBT the District
Utility Agent and the utility owners to determine if any significant utility relocations can
be eliminated or mitigated.

Any betterment to the utility's facility and ineligible, or unnecessary, work shall not be a
part of the project's expense but the utility company’s fiscal requirement. Determination
of eligibility can be coordinated through the District Utility Agent.

The DBT will coordinate the relocation of any utilities required for the proposed
construction. The District Utility Agent will review all Utility Agreements with final
approval by the Director of Right of Way and Utilities. The District Utility Agent will
have 14 calendar days to complete this review. Unless noted, utility design and
relocation of the facilities will not be included in the bid. However, the Team should
provide a utility estimate for the design proposed as well as supporting documentation
clearly explaining how the estimate was determined.

Subsurface Utilities Engineering (SUE): Yes X _No

If marked yes, then The DBT shall use a state approved subsurface utilities engineering
location service to field verify all underground utilities prior to beginning of any design
work and shall incorporate the results in the design.

DBT shall have the SUE perform the following Quality Levels: To be pursued at
discretion of DBT.

Utilities and Project Schedule Requirements:

The DBT shall be required to provide a com rehensive “Schedule for Utili
Relocations Critical Path . This schedule is intended to provide the detailed plan the
DBT will utilize to relocate any utilities that must be moved in order to construct the
project. This schedule shall completely explain the “connectivity” between permit
requirements, Right of Way needs, and any preliminary construction activities that need
to be in place prior to beginning any utility relocation work. DBT coordination with the
various utility companies is a critical element to providing an expedited schedule for the
project. KYTC recognizes that many of these processes will be taking place
simultaneously. Due to the uncertainties that are inherent in the utility relocation process,
the use of the calendar day approach is intended to allow for flexibility in the schedule
due to elements that are difficult to predict, while still allowing the DBT the opportunity
to maximize efficiencies in (heir operations. By allowing adjustments to the schedule in
the Right of Way process, it is the intent that this will remove some of the uncertainties
that surround utility relocation work due to failure to obtain “right of entry” due to a suit.

The Schedule for Utili Relocations Critical Path at a minimum shall include the
following items:

a) Start Date for utility relocation process
b) Completion Date for utility relocation process
¢) Total number of calendar days needed (difference in “a and b”, in days)
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12.5

13

13.1

13.2

Information Required for Each Ultility to be relocated included in the Schedule for
Utili Relocations Critical Path :

a) Date agreement will be submitted to KYTC (allow 14 calendar days for KYTC to
review and process; this may require revisions and re-submittals)

b) Permit requirements (For other agencies such as Divisions of Water, include
anticipated submittal dates and review time)

c) Right of Way parcels that must be cleared for utility relocation work to begin (and date
the DBT expects this to be accomplished)

d) Preliminary construction activities that must take place for utility relocation work to
begin (and date the DBT expects this to be accomplished)

e) Start Date for utility relocation

f) Completion Date for utility relocation

Schedule For Utili Relocation Critical Path and Im act on Overall Pro’ect
Schedule

As detailed in section 11.10, KYTC will utilize the information provided by the DBT to
make adjustments in the overall project schedule when applicable. It is the intent of this
approach to establish a defined procedure for adjusting the date for which KYTC shall
begin charging Work Days for the project. Adjustments to the Right of Way phase, when
applicable, will be used to adjust the utility relocation phase of project. Please be advised
that once the adjustments are made to the Schedule For Utili Relocation as a result of
ad ustments to the Schedule For Ri ht of Wa - Ac uisition Critical Path and the
total number of calendar days set forth by the DBT for Utility Relocations acquisition,
with approved adjustments, has expired, KYTC will no longer consider Utility
Relocations as a controlling operation for the project. It is the intent of this approach to
establish a defined procedure for adjusting the date for which KYTC shall begin charging
Work Days for the project

DESIGN AND CONSTRUCTION RE UIR: 'MENTS :

MAINTENANCE OFT FFIC MOT

Maintenance of Traffic (MOT) Special Provisions in addition to the Governing
Regulations listed in section 8.1 of this document: The DBT shall submit an approach for
MOT for the project that incorporates the elements listed as well as propose any
innovative ideas that may expedite the work. Preliminary Traffic Control Plans have
been prepared for each section of the project. The DBT may propose modifications to the
plans as a part of the proposal. It shall be the responsibility of the DBT to coordinate all
work with other adjacent active projects.

General : All temporary MOT devices shall comply with the National Cooperative
Highway Research Program (NCIIRP) 350 Hardware report.

MOT Restrictions:

All maintenance of traffic procedures shall be in accordance with MUTCD. No lane
closures will be allowed during the observance of all Holidays identified in Section 101
of the KYTC, Department of Highways' Standard Specifications for Road and Bridge
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Construction. Under special circumstances, KYTC reserves the right to restrict the use of
lane closures due to unforeseen special events. In principle, the DBT will be required to
maintain one 10 foot lane in each direction (or better), for the life of the project. When
necessary, during active work, the roadway can be narrowed to one total lane using
flaggers. Any storm sewer, culvert pipe, or utility installations that require that the
roadway be “open-cut” to install the facility must be installed during work hours
approved by the Engineer. Backfill of ali open cuts of the existing roadways shall
require flowable fill and 97 of approved Asphalt Base (placed in 2- 4.5” lifts).
Construction operations using shoulder closures will be allowed during all daylight hours
(except holidays) provided any resulting temporary drop-off conditions and signing
requircments are adequately addressed. In general, any drop-off condition 4” or less shall
be protected by barrels or delincators spaced every 40 feet. Drop-off's greater than 4”
shall be wedged with DGA or other suitable materials on a 3:1 or greater slope in
conjunction with barrels spaced cvery 40 feet. If a separation of 8 feet desirable (5 feet
minimum if approved by the Engineer) or greater can be achieved between traftic and the
drop-off, no wedging will be required. Temporary drop-offs during working hours that
construction operations are taking place should be kept to a minimum. Drop-offs greater
than 4”, resulting from excavations directly adjacent to traffic (with no positive
separation), shall be limited to 500 feet in length. The intent of this requirement is to
keep the temporary “wedging operation” in close proximity to the work to promote safety
for the motorist.

The DBT must address the MOT approach for placing drainage structures as a part of the
project hid proposal.

Any shoulders to be utilized as a temporary driving lane during the project shall have an
additional layer of base added, equal to the corresponding depth for the lift shown for
mainline pavement, incorporated into the pavement structure.

During blasting operations, the roadway may be closed for a maximum of 20 minules to
execute the blast and perform any clean up necessary to reopen the road for traffic for
both directions of travel. Should this closure exceed 20 minutes, the DBT will be
accessed a penalty of $500 for each 15 minute interval that the road remains closed.
Before another shot is allowed to be made, the DBT will have to present to the Project
Manager, for approval, the proposed methods for controlling the blast and the cleanup
such that the 20 minute limit can be met.

The DBT must address the MOT approach for maintaining access to all adjacent property
owners during construction of the project.

Please be advised that the DBT will be responsible for supplying all Flashing Arrows an!

Variable Message Boards necessary to maintain traffic for this project. Upon completion
of the project, the Flashing Arrows and Variable Message Boards shall remain the
property of the DBT.

Minimum lane width: 10 Feet. .
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13.3 Maintenance of Traffic Plan Requiremeats:
The DBT shall be required to prepare Maintenance of Traffic plans that clearly present a
detailed phasing of the work such that all provisions within section 13.2 can be met. The
KYTC will have 14 calendar days to approve this plan.

14 DESIGN AND CONSTRUCTION RE YUIREMENTS
LOCATION & DESIGN
Location & Design Special Provisions in addition to the Governing Regulations listed
in section 8.1 of this document:

14.1 Survey:
All project survey requirements shall be in accordance with section 300 of the KYTC
Design Manual. Placement of proposed Right of Way monuments, in accordance with
KYTC standards and sepia drawing for R/W monuments, shall be required on this
project. Placement of all proposed Right of Way markers shall be performed by a
Registered Surveyor, with a current registration, recognized by the Kentucky State Board
of Registration for Professional Engineers and Surveyors. Costs associated for this item
shall be borne by the DBT.

The DBT shall provide the following items prior to final acceptance of the As Built
Plans:

a) Copies of all Deeds, Plats, Maps and other written evidence used to establish points
related to the project including summaries of all parole evidence acquired as a part of the

survey operation.

b) Listing of all monumentation, both existing and new, (Horizontal and Vertical) plotted
on the As Built Plans.

14.2  Functional Classification of Roadwav: See below
14.3 Design Speed: See below
McCreary County-KY 92: 55 MPH Rural Major Arterial

From MP 21.512 To __MP 25.737

Whitley County-KY 92: 55 MPH Rural Major Arterial
From_ MP 0.00 To_ MP 44

14.4 Pavement: See Appendix A

Material Transfer Vehicle Reiuired: Yes X :No
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14.5

14.6

14.7

14.75

14.8

14.9

Asphalt Pavement Ride Quality Required: Yes _X ; No

See Section 410 of the standard specifications.

Typical Section: See Appendix B

Drainage Folder Required: Yes _X ;No__ .

The Marsh Creek watershed is deemed a significant water resource for the State of
Kentucky. The DBT is advised that erosion control measures for this project shall be
strictly adhered to. As an additional measure, the DBT shall be required to utilize
KYTC’s Karst Policy and Procedures for protection and treatment of roadway storm
water runoff into all areas of the Marsh Creek watershed affected by the project.

Design Exceptions:
Previously approved Design Exceptions: None*

The DBT shall advise of any future design features that does not meet the minimum
design criteria. The DBT shall prepare all future design exceptions and submit to KYTC
for approval. It is a requirement that all design exceptions be submitted for consideration
by KYTC in writing no less than 21 days prior to submittal of the project proposal. A
detailed explanation explaining the justification for this exception must be provided with
this request. All DBT’s will be made aware of the re uest as well asa roval or

disa roval in writin  KYTC does not intend to a rove desi 1exce tions after the
contract is awarded unless extreme and unforcseen circumstances can be demonstrated.
The safet of the travelin -+ ublic shall not be com romiscd b adesi n exce tion.

*A design exception was approved for this project, but it is no longer applicable.

Fuel and As halt Ad ustments:

Fuel and asphalt price adjustments, as detailed in the supplemental specifications, will be
applicable for this project. The base “index” values used to determine price adjustments
shall be based on the values for the first of the month for when the bid proposals are
submitted to KYTC.

Landscape: Yes ___;No_X

Fencing: Yes_____:No X
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14.10 Additional Description of Required Work and Special Provisions:

15

15.1

15.3

The Whitley County-KY 92 portion of this project has been designed to approximately
the Right of Way Plan Stage and McCreary County-KY 92 has reached the “plans in
hand” inspection stage. A copy of the “plans in hand” inspection report for McCreaery
County is included on the project CD. However, the corrections to the plans called for in
the report were never made.

KYTC requires that the base bids for this project be in reasonable conformance with the
plans as presented by KYTC. However, the DBT can make suggested revisions to this
alignment as they deem necessary and present these as “value added” components for
KYTC’s consideration. Any proposed changes to the design as presented by KYTC must
be clearly identified and discussed in the DBT proposal submittal. Please be advised that
if any revisions proposed would require a revision to the permit application already
submitted for the project, said permit revisions and any associated in-lieu fee changes
become the responsibility of the DBT.

The DBT shall include the cost of demolition and removal of all structures (property
owner relocations etc) as a part of the one lump sum all inclusive bid for the contract. All
work must be done in accordance with KYTC policy and established laws and
regulations.

Approach roads and commercial entrances may require reconstruction. As a part of this
reconstruction, existing widths and profile grades shall be maintained or improved upon.
This may require work off the Right of Way indicated on the preliminary plans.

DESIGN AND CONSTRUCTION RE UIREMENTS :
STRUCTURES

Structure Design / Advance Situation Folder

The Team will have a consultant team member pre-qualified in Structure Design, Bridges
Under 500 feet. The Team will be responsible for preparing an Advance Situation
Folder and the construction plans for any structure on the project. The structure plans
shall be developed in accordance with Division of Structure Design Guidance Manual

{ l. Review times shown in the
Guidance Manual will begin when a submittal is received. Submittals required will be
Advance Situation Folder, Stage 1 Preliminary Plans, Stage 2 Preliminary Plans, Stage 1
Final Plans, and Stage 2 Final Plans. The structure plans will be signed and sealed by a
Licensed Professional Engineer. Each structure can be submitted individually upon
design completion. The Division of Structural Design will provide drawing numbers for
each structure. The final mylars will be delivered to the Division of Structural Design.

Design and Construction Requirements of Structure:
All design and construction structures shall be in compliance with all applicable
AASHTO design criteria as well as current KYTC standards. The Bridge over Marsh
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Creek must have an “enclosed” drainage system. Once collected, the storm water must
first pass through a grass lined filtering\detention system prior to entering the Marsh
Creek watershed. Please see KYTC’s Karst Policy for additional guidance on suggested
measures to accomplish this.

Design Loading = HS 25

Investigate the use of a Prefabricated Structure (such as Three Sided Culvert):
(Not Required)

All Shop Drawings shall be reviewed and approved by the DBT.

15.4 Foundation Investigation and Geotechnical Investi
All available Geotechnical information will be furnisl
This is strictly for information. Final foundation inve
investigations necessary to prepare the DBT’s bid anc
responsibility of the DBT. The DBT shall be respons
information necessary to prepare a geotechnical repot
design and construction. The subsequent report shall
approval by KYTC Geotechnical Branch. Please allo
The DBT must address provisions for stabilizing any
the limits of the roadway construction. Normally, un
unsuitable materials with approved materials or coars
with geo-textile tabric type IV arc permissible solutic
encountered on a construction project. As a part of tt
clearly identify a quantity and unit prices for this wor
shall include, at a minimum, a quantity equal to 5% o
for the project as an amount to include in the DBT projeet viu,

16 DESIGN AND CONSTRUCTION RE UIREMENTS :
TRAFFIC CONTROL

16.1 Pavement Markings and Delineators Special Provisions in addition to the Governing

Reiulations listed in section 8.1 of this document:

A. Pavement Markings: Yes _X _;No__ .

The DBT is to provide all pavement striping, intersection markings, and lane markings in
accordance with MUTCD and applicable KYTC standards. Pavement striping plans are
to be provided for review and approval at the “Final Plans in Hand” submittal stage.

B. Raised Pavement Markers: Yes _ ;No _X .
C. Delineators: Yes ___;No_X .

D. Barrier Reflectors: Yes _ ;No _X
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16.2

17

17.1

E. Object Markers: Yes __ ;No _X

Signing Special Provisions in addition to the Governing Regulations listed in section 8.1
of this document: All temporary signing shall be provided by the DBT for this project.
The KYTC will do the permanent signing for these roads. In principle, the DBT shall
make provisions to keep all existing signs “operational” and visible to the traveling
public during the life of the project. This shall require that many of the signs be relocated
more than once. Any signs damaged during the project shall be replaced by the DBT as
directed by the Engineer.

PROJECT SCHEDULE RE UIREMENTS AND SELECTION CRITERIA
The selection of the winning DBT for this Project shall be made by members of
KYTC’s Project Awards Committee.

Schedule / Capacity

The Awards Committee will evaluate the ability of the DBT to complete the project
based on the schedule submitted for the project as well as capacity and past performance
on projects deemed relevant by the Awards Committee

This project shall use a schedule that utilizes a combination of calendar days and
work days to complete all phases of the work required. As detailed in section 11.1,
the DBT shall be required to submit a Schedule for Right of Way Acquisition
(Critical Path), based upon calendar days, to facilitate Right of Way acquisition for
the project. In conjunction with this, the DBT shall also submit a Schedule for
Utility Relocation (Critical Path), bascd upon calendar days, detailing the relocation
of utilities for the project. The intent of the calendar day approach for these two
phases is to allow a certain amount of tlexibility into the process to accommodate
unforeseen circumstances, while allowing the DBT the opportunity to take
advantage of efficiencies in their operations to expedite the project.

The DBT shall be required to prepare an overall Proposed Project Schedule that includes
the following elements:

o Proposed Progress Schedule (See Section 8.1) shall include the following (at a
minimum) milestones identified:

Phase 11

1) Pre-Design\Preconstruction Partnering Meeting date:
2) Final Plans-in-Hand and Drainage Inspection Date:
3) Maintenance of Traffic Plan Submittal Date:
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4) Right of Way Plan Submittal Date:

5) Submittal of Review Plans Date:

6) Final Plan Submittal Date (See also “Buildable Units” Section 19)

7) Dates for submittal of all permits and any permit revisions needed for project
8) Anticipated approval dates for all permits needed for project

9) Schedule for Right of Way Acquisition (Critical Path): (See Section 11.1)

10) Schedule for Utility Relocation (Critical Path): (See Section 12.4)

11) *Anticipated Construction Start Date (Start of Charging Work Days)

12) *Anticipated Construction Completion Date (End of Charging Work Days)
13) Total Number of Work Days needed to complete construction.

* This will be a “Working Day Contract” for construction of the project. It shall be
the responsibility of the DBT to propose the number of Work Days needed to
complete all phases of construction for the project. In general, Work Days for the
project shall be charged in accordance with section 108 of the Standard
Specifications. The Proposed Progress Schedule prepared by the DBT shall clearly
explain the coordination used in development of the Schedule for Right of Way
Acquisition (Critical Path) and the Schedule for Utility Relocation (Critical Path)
needed to provide the Antici ated Construction Start Date. As detailed in Sections
11.1 and 12.4, the DBT shall supply the calendar days needed for these processes to
take place and the calendar days needed to make adjustments when unforescen
circumstances develop in the Right of Way acquisition phase. Using the information
supplied by the DBT, KYTC will make authorized adjustments to the DBT’s
schcdule to determine the “Actual Construction Start Date”. From this date on,
regardless of the status of Right of Way acquisitions or utility relocations, KYTC
will charge work days based upon the “construction item of work controlling the
progress on the project. Right of Way and Utility Relocation issues will no longer be
considered as controlling operations for the project. Please be advised that KYTC
will not consider the “permit process (including reviews) as a controlling operation
for any phase of the project. The time needed to obtain all necessary permits shall
be incidental to the other phases of the project.

If the project is not completed upon expiration of the calendar days, with authorized
adjustments, and the work days as supplied by the DBT in the proposal, including
authorized adjustments, a special liquidated damages rate of $3000 per day will be
applied for each calendar day, including weekends and holidays, until the project is
complete. Contrary to current specifications, the liquidated damages will be assessed
through the winter months and during times when work on any items are prohibited due
to seasonal limitations.

17.2 Innovation/Project Management

This scction shall contain information about the DBT’s proposal for completing the

ﬁroi ect. The Selcction Committee will evaluate based on the followini:

¢ Design Quality & Ideas
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[n the event the Department determines that any required submission is incomplete,
contains inaccuracies which preclude a meaningful review, or does not adhere to the
Governing Regulations listed in section 8.1 of this document, the Department will advise
the DBT of the short comings and direct the DBT to revise and resubmit the plan. No
time extension will be granted as a result of such action. The Department will schedule a
review meeting or issue review comments as appropriate.

In the event the DBT believes that any review comment, or orders issued by the
Department, require a change to the scope of the agreed work, the DBT shall first contact
the Department for clarification and shall, within 10 days of receipt of the comments or
orders, provide written notice to the District Project Manager and Project Engineer
concerning the reasons why the DBT belicves the scope has been changed.

18.3 Plan Review Submission: The Consultant shall submit detailed design plans for review
by KYTC. These submission milestones must be shown on the Progress Schedule.

The Department shall have 14 calendar days from receipt to review complete
submissions. This review time must be shown on the required Progress Schedule.

Fo”owmg t!ls review, t!e DBT s!a” correct any errors, incorporate mo!x!xcatlons,

perform required investigations and make related changes to the plans and supporting
documents prior to submitting the plans for final review.

Plan Review Distribution Table : The DBT shall supply half size (11" x 17") paper prints

simultaneously to the parties indicated below, except that each affected utility company
shall receive one full size (22"x34") plans

Number of half size Number of Full Size

Sets Sets
KYTC District Office 8
KYTC Central Office, Division Of 3
Design and Construction
1 | (with CD)

Each affected utility company

18.4 Major Design Decision: Separate submittals for concurrence with major design
decisions made after the Conceptual Review are required. Major design decisions involve
significant utility relocation, unforeseen acquisition of ROW, traffic operation or
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18.5

18.6

geometric decisions that involve two or more viable solutions, and any other decision that
impacts the public, operation of the facility or future maintenance.

When the DBT becomes aware of additional decisions during the course of the design,
they must advise the District Project Manager in writing.

Final Plans In Hand Review Submission: For each Buildable Unit the Consultant shall
submit Final Plans In Hand detailed design plans as per the KYTC Design Manual for
review. All submissions must be shown on the required Progress Schedule.

The Department shall have 14 calendar days from receipt to review complete
submissions. This review time must be shown on the required Progress Schedule.
Following the review, the DBT shall supply plans noted with the approved Revision Date
clearly identified. The DBT shall correct errors, incorporate changes, perform
investigations and make related changes to the plans and supporting documents prior to
submitting the approved version of the construction plans.

Plan Review Distribution Table: The DBT shall supply half size (11" x 17") paper prints
simultaneously to the parties indicated below except that each affected utility company
shall receive one full size (22'"x34") plans:

Number of half size
Sets

KYTC District Office 8

KYTC Central Office, Division Of 3
Highway Design and Construction

Each affected utility company

Construction Plans: After the review comments for the final plan review submission
have been complied with, and following approval of the design documentation, the DBT
shall prepare plan sets for use during construction. All review comments shall be resolved
in writing by the DBT to the satisfaction of the Department before the DBT submits the
construction plans. Each plan sheet shall have its last revised date noted on the sheet and
clearly marked ‘Approved for Construction’. Physical construction shall not begin until
the plans marked ‘ Approved for Construction’ are delivered to each party on the Plan
Distribution Table below. No time extensions will be approved by the Project Manager if
the plan distribution is not completed and project delays occur as a result. When
applicable, FHWA shall be allowed 3 days for final review and approval of final
construction plans.  Plans Distribution Table : The DBT shall supply full size (22" x
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If the table is approved, the DBT shall modify the Progress Schedule to show a separate
group of activities for BU and these activities shall encompass all of the design, right of
way acquisition, utility relocations needed, and construction work in each BU.

The Final Review Submission and construction plans shall specifically be identified by
the Buildable Unit code. If the design of a BU requires input information from an
adjacent or related BU, the source for that information in previously approved plans shall
be cited or the DBT shall provide an estimated value of the data. The input data shall
also be carefully identified. In the same way any assumption, calculations or results from
the stage and BU which are used as input to another BU shall be similarly identified, and
where appropriate, compared back to that BU toe verify previous assumptions. Should
assumptions not match values calculated later, the DBT shall re-analyze all affected
components and determine appropriate changes. Should those elements have already
been constructed, the DBT shall recommend repairs, adjustments, modifications or
replacement of the existing work as necessary to comply with the Scope of Work. All
costs for re-design, re-submissions, modifications, removals, disposal of materials and
new work needed to remedy the project and bring it to compliance shall be borne by the
DBT and no time extensions shall be approved for this.

19.2 Buildable Units and Project Schedule Requirements:
For each Buildable Unit submitted by the DBT and approved by KYTC, the DBT shall be
required to provide a separate comprehensive Proposed Progress Schedule as detailed
in Section 17.1. In addition, the DBT must clearly define the role the “Buildable Unit”
plays in the overall project schedule as it relates to the “critical path”. The DBT shall
provide the “level of completeness” the buildable unit must attain betfore the buildable
unit is no longer considered on the critical path for the project. As a part of this
requirement, the DBT shall assign the number of work days anticipated for the buildable
unit to reach the “level of completeness” desired. KYTC shall assess construction work
days as detailed in Section 17.1 for each buildable unit until the desired “level of
completeness” is reached.
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Appendix A: Pavement Design

Appendix B: Typical Sections

Appendix C: Nationwide Permit Conditions and Erosion Control Requirements
Appendix D: Utility Companies Contact List

Appendix E: Employment Wage, Record, and Insurance Requirements
Appendix F: Supplemental Specifications

Appendix G: Design Build Stipend Payment

Appendix H: KY 92 Traffic Data
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Appendix A: Pavement Design

Pending
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Appendix B: Typical Sections

See Plans
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Appendix C: Nationwide Permit Conditions

NATIONWIDE PERMIT CONDITIONS
angm_cmmugg 'fho following general conditions must be followed in order for any autharization by a NWP to be valid:

L. Navigation. No activity may causo mare than a minimal adverse effect on navigation.

2. Proper Malntenance. Any structure or filt suthorized shell be properly memteined, Inchuding maintenance to ensure public safefy. —

3. Sofl Erosion and Sediment Controls. Appropriate soil erosion and sedument controls must be used and maintained in effective
operating condition during construction, and afl exposed soit and other fills, as woll as any work below the ordinary high water mark
or high tide line, must be permanently stabilized at the earliest practicable date. Permittess are encouraged to perform work within
waters of the United States during periodg of low-flow or no-flow.

4. Aquatic Life Movements, No activity may substentially disrupt the life-cycle movements of those species of aquatic life
indigenaus to the waterbody, including those species that normally migrate through the area, unless the activity's primary porpose is to
impound water, Culverts placed in streams must be installed to maintain low flow conditions.

5. Equipment. Heavy equipment working in wetlands must be placed on mats, or other measures must be taken to minimize soil
disturbance.

6. Regional and Case-By-Case Conditlons. The activity must comply with any regional conditions, which may have been added by
the Division Engineer (see 33 CFR 330.4(¢)) and with any case specific conditions added by the Corps or by the state or tribe in its
Section 401 Water Quality Certification and Coastal Zone Management Act consistency determination.

7. Wild and Scenic Rivers. No activity may occur in a component of the National Wild and Scenic River System; or in a river
officially designated by Congress as a “study river” for possible mix inclusion in the system, while the river is in an official study
status; unless the appropriate Federal agency, with direct management responsibility for such river, has deterrained in writing that the
proposed activity will not adversely affoct the Wild and Scenic River designation, or study status. Information on Wild and Scenic
Rivers may be obtained from the appropriate Fedaral land management agency in the area (e.g., National Park Service, US Forest
Service, Bureau of Land Management, US Fishand Wildlife Service). ’

8. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, but not limited to, reserved water rights and
treaty fishing and hunting rights. ’

9. Water Quality. (a) In certain States and tribal lands an individual 401 water quality certification must be obtained or waived (See
33 CFR 330.4(c)). .

(b) Far NWPs 12, 14, 17, 18, 32, 39, 40, 42, 43, and 44, where the State or tribal 401 certification (either generically or
individuelly) does not require or approve a water quality management measures, the permittee must provide water quaiity
management measures that will ensure that the authorized work does not result in more than minimal degradation of water quality (or
the Corps determines that compliance with state or jocal standards, where applicable, will ensuse no more than minimal acverse effect

on water quality). An important component of a water quality plan includes stormwater g that minimizes
degradation of the downstream aquatic system, including water quality (Refer to General Condition 21 for stormwater management
requirements), Another important component of a watar quality plan is the establist and mai of vegetated

buffers next to open waters, including streams (Refer to General Condition 19 for vegstated buffer requirements for the NWPs). This
condition is only applicable o projects that have the potential te affect water quality. While appropriate measures must be taken, in
most cases it is not necessary to conduct detailed sudies to identify such measures or to require monitoring,

10. Coestal Zone Management, In certain states, an individual state coastal zone management consistency conctrrence must be
obtained or waived (see 33 CFR 330.4(d));

11. Endangered Species, (a) No activity is authorized under any NWP, which is likely to jeopardize the continued existence of a
threaténed or endangered species, or a species proposed for such designation, as identified under the Federal Endangered Species Act,
or which will destroy or adversely medify the critical habitat of such species. Non-federal permittses shall notify the Diswict Engineer
if any listed species o designated critizal habitat might be affected or is in the vicinity of the project, or is located in the designated
critical habitat and shall riot begin work on the activity until notified by the District Engineer that the requirements of the Endangered
Species Act have been satisfied and that the activity is authorized, For activities that may affect Federally-listad endangered or
threatened species ot designated critical habitat, the notification must include the name(s) of the endangered or threatened species that
may be affected by the proposed work or that utilize the desigaated critical habitat that may be affected by the proposed work. Asa
result of formal or informal consultation with the FWS or NMPS, the District Engineer may add speci ific regional-endangered
species conditions to the NWPs.
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{b) Authorization of an getivity by a nationwide permit docs not authorize the ‘take’ of & thr d or d species ps
defined under the Federal Endangered Spesies Act. In the absence of separate authorization (e.g., an ESA Section 10 Permit, &
Biological Opinion with “incidental takie' provisions, etc.) from the US Fish and Wildlife Service or the National Maririe Fisheries
Service, both lethal and non-lethal ‘takes' of protacted species are in violati of the Ead 4 Species Act. Information on the
location of threataned and endangared species and their critical habitat cen bo cbtained dirsctly from the offices of the US Fish and
Wildlife Service and National Marine Fisheries Scrvice or their World Wide Web pages at http//www.fws.gov/irdendspp/endspp himl

" “ind htipt/fwvw.nfins.noas.gov/prot_ses/overviow/es i, réspastively. . " -

12. Historic Propertles. No activity, which may affect historic properties, Lsted, or eligible for listing, in the National Register of
Historic Places is authorized, until the DE has complied with the provisions of 33 CFR part 325, Appendix C. The prospective
permittee must notify the District Engineer if the authorizad activity may affect any historic properties listed, determined to be
eligible, o which the prospective permittee has reason to believe may be eligible for listing on the National Register of Historic
Places, and shall not begin the activity until notified by the District Engineer that the requirements of the National Historic
Pregervation Act have been satisfied and that the activity is authorized. Information on the logali and exi: of historic r

can be obtained from the State Historic Preservation Office and the National Registor of Historic Places (see 33 CFR 330.4(g)). For
activities that may affect historic properties listed in, orcligible for Listing in, the National Register of Historic Places, the notification
miust stzte which histaric property may be affocted by the proposed work or include a vicinity map indicating the location of the
historic property.

13. Notifieation. (a) Timing: Where required by the terms of the NWP, the prospective permitiee must natify the District Engineer
with a precosstruction notification (PCN) as early as possible. The District Engineer must determine if the PCN is complsts within 30
days of the date of receipt and can request the additional information necessary to make the FCN complete only once. However, if the
prospective permittee does not provide all of the requested information, then the District Engineer will notify the prospective .
permittee thet the PCN is still incomplete and the PCN review process will not commence until all of the requested information has
been received by the District Engineer. The prospective permittee shall not begin the octivity:

(1) Until notified in writing by the District Engincer that the activity may proceed imder the NWP with any special conditions
imposed by the District ar Division Engineer; or . .

(2) IF notified in wiriting by the District or Davision Engineer that an individual permit is required; or

(3) Unless 45 days have passed from the District Engineer’s receipt of the complete notification and the prospective permittec
has notreceived written notice from the District or Division Engineer. Subsequently, the permittee’s right to proceed under the NWP
may bemodified, suspended, ar revoked only in ascordance with.the procedure set forth in 33 CFR 330.5(d)(2)-

(b) Contents of Notification: The nofification must be in writing and include the following information:

(1) Narme, address, and telephoné numbers of the prospective permitioe;

(2) Location of the proposed projsct;

(3) Brief description of the proposed project; the project’s purpose; direct and indirect adverse environmental effects the project
would cause; any other NWP(s), regional general permit(a), or individual permit(s) Used or inrended to be Used ta authorize any part

" of the proposed project or any related activity. Sketches should be provided when necessary to show that the activity complies with
the terms of the NWP (Sketches wsually olarify the project and when provided result in a quicker decision); and

(@) For NWPs 7, 12, 14, 18,21, 34, 38,39, 40, 41, 42, and 43, the PCN must also incluce a delineation of affected special
aquatic sites, including wetlands, vegetated shallows (c.g., submerged aquatic vegetation, seagrass beds), and riffle and pool
complexes (see paragraph 13(f)); ’ ) _

(5) For NWP 7, Outfall Structures and Maintenance, the PCN must includ informiation regarding the original design capacities
and configurations of those areas of the facility where maintenance dredglng or excavetion is proposed.

(6) For NWP 14, Linear Transportation Projects, the PCIV st includé a compensatory mitigation proposal to offset permanent
Josses of waters of the US and a statement describing how temporary losses of waters of the US will be minimized to the maximum
gxtent practicable. :

(7) For NWP 21, Surfacs Coal Mining Activities, the PCN must include an Office of Surface Mining (OSM) or state-approved
mitigation plan. To be authorized by this NWP, the District Engineer must determine that the activity eomplies with the terms and
conditions of the NWP and that the adverse environmental effecis are minimal both individually and cumnulatively and must notify the
project sponsor of this determination in writing; o »

(8) For NWP 27, Stream and Wetland Restoration Activities, the PCN must include documentation of the prior condition of the
site thet will be reverted by the permitee.

(9) For NWP 29, Single-Family Housing, the PCN mustalso include: . )

(1) Any past tise of this NWP by the individual permittes and/or the permittec's spousc;

(ii) A statement that the single-family ‘housing activity is for a personal residence of the permittee;

(jil) A description of the entire parcel, including its size, anid a delincation of wetlands, For the purpose of this M, parcels
of land measuring 1/4 acre or less will notrequire a formal on-site delineation. However, the applicant shall provide amr indication of

2
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whers the wetlands are and the amount of wetlands that exists on the property, For parcels grsster than 1/4 acre in size, a formal
wetland delineation must be preparad in accordance with the cufrent method réquired by the'Corps. (See paragraph 13(H);

(iv) A written description of all fand (including, if available, legal deseriptions) owned by the prospsctive permittee and/or
the prospective permittee's spouse, within a one mils radins of the pareel, in any fotm of ownership (including any land owned ss a
partoer, Gorporation, joint tenant, co-ienant, or as a tenant-by-the-entirety) and any land on which 2 purchase and sale agraement or
other contract for salo or purchasc has beea executed; .

(10) For NWP 31, Maintenance of Existing Flood Control Facilitics, the prospective permittes must sither notify the District
Engineer with a PCN prior to each maintenance activity or submit a five ysar (or less) maintenance plan, In additicn, the PCN must
include all of the following: .

(i) Sufficient baseline information so 23 to identify the approved channel depths and corfigurations and existing facilities,
Minor deviations are authorized, provided the approved flood control protection or drainage is not increased;

(if) A delineation of any affected special aquatic sites, including wetlands; and,

(ili) Location of the dredged material disposal site. =

(11) For NWP 33, Temporary Construction, Access, and Dewatering, the PGN must also include a restoration planof
reasonable measures to avoid and minimize adverse effects to dquatic rasourees.

(12) For NWP’s 39, 43, and 44, the PCN must also include a written statement to the District Engineer explaining how
avoidance and minimization of lossas of waters of the US were ichiéved on the project site. :

(13) For NWP 39 and NWP 42, the PCN tust include a comp y mitigation proposal that offsets unavoidable losses of
waters of the US or justification expleining why compensatory mitigation should not be required. For discharges that cause the loss of
greater than 300 linear fect of an intermittent stream bed, to be authorized, the District Engineer must determine that the activity
complies with the other terms and conditions of the NWP, determine adverse environmenta! effects are minimal both individually and
cumulatively, and waive the limitation on stream impacts in writing before the permittice may proceed; .

(14) For NWP 40 (Agricultural Activities), the PCN must include a comy 'y mitigation proposal to offset losses of waters
of the US, This NWP docs not authorizz the relocation of greater than 300 linear-feet of existing serviceable drainage ditches
constructed in non-tidal streams unless, for drainage ditches constructed in intennittent non-tidzk streams, the District Engineer waives
this eriterion in writing, and the District Engineer has determined that the projeet complics with all terms and conditions of this NWP,
and that any adverse jmpacts of the project on the aquatic enviranment are minimal, both individuatly and cumulatively;

(15) For NWP 43 (Stormwater Management Facilities), the PCN must include, for the construction of new stormwater
management facilities, a maintenance plan (in accordance with state and local requirements, if 2pplicable) and a compensatory
mitigation proposal to offset losses of waters of the US, For discharges that cause the loss of greater than 300 linear feet of an
intermittent streambed, to be authorized, the District Engineer must determiae that the activity complies with the other terms and .
conditions of the NWP, determine adverse envi ! effects are minimal both individoally and cumulatively, and waive the
limitation on stream impacts in writing before the permittee may procsed;” ’

(16) For NWP 44, Mining Activities, the PCN must includz a description of all waters of the US adversely affected by the
project, a description of measures taken to minimize adverse effects to waters of the US, a description of meagures taken to comply
with the criteria of the NWP, and a rec! ion plan (for a mining activities in isolated waters and non-tidal wetiands adjacent
to headwaters and any hard rock/mineral mining activities).

(17) For activities that may adversely effect Federally-listed endangered or threatened species, the PCN must include the
name(s) of those endangered or threatened species that may be affected by the proposed work or utilize the designated critical habitat
that may be affected by the proposed work. .

€18) For activities that may affect historic properties listed in,.or eligible for listing in, the Netional Register of Historic Places,
the PCN must state which historic property may be affected by the proposed work or inlude vicinity map indicating the location of
the historic property. ’ )

(¢) Form of Notification: The standard individual permit application form (Form ENG 4345) may be Uséd.as the notification but
must clearly indicate that it {s 8 PCN and must jnclude all of the information required in (b) (1)-(19) of General Condition 13. A letter
containing the requisite information may also be used, .

{d) District Engineer's Decision: In reviewing the PCN for the proposed activity, the District Engineer will determine whether the
activity authorized by the NWP will result in more than minimat individual or cumulative adverse environmental effects o may be
contrary to the public interest. The prospective permittes may, optionally, submit a proposed mitigation plan with the PCN to expedite
the process and the District Engineer will ider any propoesed cormp y mitigation the applicant has included in the proposal in
determining whether the net adverse environmentel effects to the aquatic envi ofthe p 1 work are minimal. If the
District Engineer determines that the aetivity complies with the terms and conditions of the NWP and that the adverse effects on the
aquatic environment are minimal, fhe District Engincer will notify the permittee and include any conditions the District Englneer
deems necessary. Any compensatory mitigation proposal must be approved by the District Engincer prior to ing work. If the
prospective permittee is required to submit a compensatory mitigation proposal with the PCN, the proposal may be either conceptual
or detailed. If the prospective permitiez elects to submit a compensatory mitigation plan with the PCN, the District Engineer will
expeditionsly review the proposed compensatory mitigation plan. The District Engineer must review the plan within 45 days of
receiving a complete PCN and determine whether the concsptual or specific proposed mitigation would ensure no more than minimal
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authorized under the NWP with specific modifications or conditions. WROre the LISWIGE BNBIMSHT USISIILISS Wiy s, =
required in order to ensurs 10 more than minimal adverse effects on the aquatic enviranment, tho activity will be authotized within the
45-day PCN period, including the, necessary conceptal or specific mitigation or a requi t that tha applicant submit a mitigation
proposal that would reduce the adversa effects on the aquatic environmont to the minimal level. When conceptual mitigation is
inchaded, or a mitigation plan is required under item (2) above, no work in waters of the US will occur until the District Engineer has
approved a specific mitigation plan. .

(e) Agency Coordination: The District Exgin will ider any con ts frot Federal and State agencies concerning the
proposed activity's complianco with the torms and conditions of the NWPs and the need for mitigation to reduce the project’s adverse
offects on the aquatic environment 1o aminimal level. : : ’

Por activities requiring notification to the District Engineer that resultin the loss 0f greater than 1/2 acre of waters of the US, the
District Engineer will, upon reeeiptof 1 ‘notification, provide immicdiately (e.g., via facsi i issi ight mail, or other
expeditious manner), a copy to the apprapriate offices of the Fish and Wildlife Service, State natural resource or water quality agency,
EPA, Stats Historic Preservation Officer (SHPO), and, if apprepriate, the National Marine Fisheries Service, With the exception of
NWP 37, these agencies will then have 10 calendar days frem ths date the material is transmitted to telephons or fax the District
Engineer notice that they intend to provide substantive, site-specific comments. If so contacted by an agency, the District Engineer
will wait an edditional 15 calender days before making a deoision on the notification. The District Engineer will fully consider agency
comments received within the specified time frame, but will provide no respense to the resource agency, except as provided below.
‘The District Engineer will indicate in the admivistrative record aseociated with each natification that the resource agencies’ concerns
were considered. As roquired by Section 305(b)Y4)(B) of the Magnuson-Stevens Fishery Conservation and Managomont Act, the
District Engineer will provide 2 resporse to ‘National Marine Fisheries Service within 30 days of receipt of eny Essential Fish Habitat

conservation dations. Applicants are zed to provide the Corps multiple copies of notifications to expedite agency
notification. .
(1) Wetlands Delineations: Wetland d lineations must be prepared in accordance with the current method required by the Corps.

For NWP 29 see paragraph (h)(9)ii) for parcels less than 1/4 acre in size. The permittee may ask the Corps to delineate the special
aquatic site. There.may be some delay if the Corps does the delineation. Furthermors, the 45-day period will not start unti! the wetland
delineaticn has been compléted and submitted to the Corps, whers appropriate.

14, Compliance Cortification. Every permittee who has received 2 nationwide permit verification frora the Corps will submit a
signed certification regarding the completed work and any required mitigation. Thi certification will be forwarded by the Corps with
the authorization letter. The certification will include: (2) A staterent that the authurized work was done in accordance with the Corps
authorization, including any general or specific conditions; (b) A statement that any required mitigation was completed in accordance
with the permit conditions; and (c) The sigoature of the permiitee cantifying the completion of the work and mitigation.”

15. Use of Multiple Nationwide Permiis. The use of more than one NWP for & single and complete project is prohibited, except
when the acreage loss of waters of the US authorized by the NWPs does not exceed the acreage 1imit of the NWP with the highest
specified ge limit. For ple, if a road crossing over tidal waters is constructed under NWP 14, with associated bank
stabilization authorized by NWP 13, the maximum acreage loss f waters of the US fer the tomal project cannot exceed 1/3 acre.

16. Water Supply Intakes. No activity, including structures and work in navigable waters of the US or discharges of dredged or fill
material, may occur in the proximity of a public water supply intake except where the sctivity is for repair of the public water supply
intake structures or adjacent bank s_tabilization.

17. Shelifish Beds. No activity, mchiding structures and work in pavigable waters of the US or discharges of dredged or £ill material;
may ocour in areas of ted shellfish populati mless the activity is directly rolated to a shellfish hervesting activity

authorized by NWP 4. ’

18. Suitable Material. No activity, inciuding structures aad work in navigable waters of the US or discharzes of drcdge.d or fill
material, may consist of nnsuitable material (e.g., trash, debris, car bodies, asphalt, etc.) and material Used for construction or
discharged naust be free from toxic pollutents in toxic smounts (see Section 307 of the Clean Water Act).
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19. Mitigation. The District Enginesr will consider the factors discussed below when determining the acceptability of appropriate and
practicable mitigation necessary to offsat adverse effects-on the aquatic environment that are more than minimal,

(a) The project must be designed and constructed to avoid and minimize adverse effects to waters of the US 1o the maximum extent
practicable at the project site (i.e., on site). .

(b) Mitigation i all its forms (avoiding, minimizing, rectifying, red
to ensure that the adverse effects to the aquatic environment are minimal.

{€) Compensatory mitigation at a minimum one-for-one ratio will be
required for all wetland impacts requiring a PCN, unless the District .
Engineer determinos in writing that some other form of mitigation would be more envirosmentally appropriate and provides a project-
specific waiver of this requirement. Consistent with National policy, the District Engineer will establish a preference for restoration of
wetlands as compensatory mitigation, with preservation used only in exceptional circumstances.

(d) Compensatory mitigation (i.e., replacement or substitution of aquatic resources for those impacted) will not be used to increase the
acreage losses allowed by the acreage limits of some of the NWPs. For example, 1 /4 -acre of wetlands canmot be created to change a
3 /4 -acre loss of wetlends to a | /2 -acre loss associated with NWP 39 verification, However, 1 /2 -acre of created wetlands can be
used to-reduce the impacts of & 1 /2 -acre loss of wetlands to the minimum impact level in order to meet the minimal impasct
requirement assosiatod with NWPs, .

(€) To be practicable, the mitigation must be available and capable of being done considering costs, existing technology, and
logistics in light of the overall project purposes. Examplés of mitigation that may be appropriate and practicable incinds, but are not
limited to: reducing the size of the project; establishing and rsintaining wetland or upland vegetated buffers to protect open waters
such as streams; and replacing losses of aquatic resource functions and values by creating, restoring, enhancing, or preserving similar
functions and values, preferably in the same watershed.

(f) Compensatory mitigation plans for projects in or near streama or other open waters will normally include a tequirement for the

blish i , and legal p jon (e.g., , teed restrictions) of vegetated buffers to apen waters. In many
cases, vegetated buffers will be the only compensatory mitigation required, Vegetated buffers should consist of native species. The
width of the vegetated buffers required will address documented water quality or aquatic habitat loss concerns, Normally, the
vegetated buffer will be 25 to 50 feet wide on each side of the stream, but the District Engincers may roquire slightly wider vegetated
buffers to addross documented water quality br babltat loss concems. Where both wetlands and
open waters exist on the project site, the Corps will determine the appropriate compensatary mitigation (e.2., stream buffers or
wetlands compensation) based on what is best for the aquatic environment on a watershed basis, In cases where vegetated buffers are
determined to be the most appropriats form of compensatory mitigation, the District Engineer may waive or reduce the requirerent to
provide wetland compensatory mitigation for wetland impacts. : ’

(g) Compensatory mitigation proposals submitted with the “notification’” may be either conceptual or detailed. If conzeptual plans
are approved under the verification, then the Corps will condition the verification to require detailed plans be submitted and approved
by the Corps prior to construction of the authorized activity in waters of the US,

() Permittees may propose the use of mitigation banks, in-lieu foc afrangements or separate activity-specific compensatory
mitigation. [n all cases that require compensatory mitigation, the mitigation provisions will specify the party responsible for
accomplishing and/or complying with the mitigation plan.

ing or compensating) will be required to the extent necessary

20. Spawning Areas. Activitics, inelnding structures and work i nmavigable waters of the US or discharges of dredged or fill material,
in spawning areas during spawning seasons must be avoided to the maximum cxtent practicable. Activities that result in the physical
destruction (e.g., excavate, fill, or smother downstream by substzntial turbidity) of an important spawning area aré not authorized.

21. Management of Water Flows. To the maximum extent practicable, the activity must be designed to maintain preconstruction
downstream flow conditions (e.g., focation, capacity, and flow rates). Furthermore, the activity must not permanently restrict or
impeds the passage of normal of expected high flows (unless the primaty purposé of the fill is to impound waters) and the structure or
dischargg of dredged or fill material must withstand expected high flows. The activity must, to the maximum extent practicable,
provide for retaining excess flows front the site, provide for maintaining surface flow rates from the site similar to preconstruction
conditions, and provide for not increasing water flows from the project site, relocating water, or redirecting water flow beyond
preconstuction conditions. Stream chanrelizing will be reduced to the minimal amount necessary, and the activity must, 1o the
maximim extent practicabls, reduce adverse effects such as flooding or erosion downstream and upstream of the project site, unless
the activity is part of a larger system designed to manage water flows. In most cases, it will not be a requirement to conduct detailed
studies and monitoring of water flow,

This condition is only applicable to projects that have the potential to affect waterflows. While appropriate measures must be taken,
it is not necessary to conduct detailed studies to identify siich measures or require monitoring to ensure their effectiveness. Normally,
the Corps will defer to state and local authorities regarding management of water flow.

22, Adverse Rffects Froﬁ Impoundments. If the activity, including structures and work in navigable waters of the US or discharge
of dredged or fill material, creates an impoundment of water, adverse effects on the aquatie systzm caused by the aceelerated passage
of water- and/or the restriction of its flow shall be minimized to the maximum extent practicable.
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23. Waterfowl Breeding Areas. Activities, including structures and work in navigable waters of the US or digcharges of dredged or '
fill materisl, intobreeding areas for migratory waterfow] must be avoided to the maximum extent practicable.

24. Removal of Tempotary Fills. Any tomporary fills must be removed in their entirety and the affecied areas retarned to theix
preexisting slevatioa. -

25. Designated Critical Resoorce Waters. Critical resource waters inchide, NOAA-dssignated marine satictiaries, National
Estuarine Research Reserves, National Wild and Scenio Rivers, critical habitat for Federally listed threatened and endangered species,
coral resfy; State natural heritage sites, and outstanding national resource waters or other waters officially designated by a State as
having particular environmental o ecological significance and identified by the District Engineer after notice and opportunity for
public ¢ t. The District Eugiveer may also designat additional eritical resource waters after notice and opportunity for
comment. : ’

(a) Except a3 noted below, discharges of dredged or fill taaterial into waters of the US are not authorized by NWPs 7, 12, 14, 16,
17,21, 29, 31,35, 39, 40, 42, 43, emd 44 for any activity within, or directly affecting, critical resource waters, including wetlands
adjacent to such waters. Discharges of dredged or fil) materials into waters of the US ray be antaorized by the above NWP3 in
National Wild and Scenic Rivers if the activity complies with Gensral Condition 7. Further, such discharges may be authorized in

designated critical habitat for Foderally listed th d or endangered species if the activity complies with General Condition 11 and
the US Fish and Wildlife Sexvice or the National Marine Fisheries Service has concurred in 8 determination of comptisnce with this
condition.

(b) For NWPs3, 8,10, 13,15, 18, 19,22, 23,25, 27, 28, 30,33, 34, 36, 37, and 18, notification is requued in accordance with
General Condition 13, for any activity proposed in the designated critical resource waters including wetlands adjacent to those waters.
The District Engineer may authorize sctivities under these NWPs only after he determines that the impacts to the critical resource
watsrs will be no more than minimal.

26. Fills Within L00-Year Fioodplains. For purposes of this General Condition, 100-year floodplains will be identified through the
existing Federal Emergency Management Agency’s (FEMA) Flood Insurance Rate Maps or FEMA-approvad local floodplain maps.

(a) Discharges in Floodplai Below Headwaters. Disch of dredged or fill material into waters of the US within the mapped
100-year floodplain, below headwaters (i.e. five cfs), resuiting in permanent above-grade fills, are not authorized by NWPs 39, 40, 42,
43, and 44, : . . :

(b) Discharges in Floodway; Above Headwaters. Discharges of dredgod or fill material into waters of the US within the FEMA or
locally mapped floodway, resulting i permenent above-grade fills, are not authorized by NWFs 39, 40, 42, and 44.

(c) The permittes must comply with any applicable FEMA-approved stats or. local floodplain management requirements.

217. Construction Period. For activities the Corps has not verified that and the project were cormmenced or under contract te commence
by the expitation date of the NWP (or modification or revocation date), fhe work must be completed within 12- months after such date
(including any modification that affects the project). .

For aciivities that have been verified and the project was commenced or under contract to commence within the verification period,
the work must be completed by the date d ined by the Comps. ’

For projects that have been verified by the Corps, an extension of a Corps approved completion date maybe requested. This request
st be submitted at Léast one month befors the previously approved completion date.

D. Further Information X

1. District engineers have authority to determine if an activity complies with the terms and conditions of an NWP.

2. N'WPs do not cbviate the need to obtain othsr Federal, Stats, or local permits, approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges. ' ’

4, NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.
Sedtion 10 Special Condition: The permittee understands and agross that, if future operations by the US require the removal,
relacation, or other alteration, of the strutture or work herein authorized, of if, in the opinion of the Secretary of the Army or is
authorized representative, said structure of work shall cause unreasonable obstruction to the fres navigation of the navigable waters,
the permittee will be required, upon ¢ug notice from the Cotps of Engineers, to remove, relocate, or alter the structure work of
obstructions caused thereby, without expense to the US, No claim shal] be made against the US on account of any such removal or ;

alteration.
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SPECIAL NOTE FOR EROSION CONTROL
McCreary and Whitley Co. Item No. 8-261.20 and 11-279.10

Erosion for this project must be strictly controlled due to the potential for adversely affecting the Marsh
Creek watershed as well as potential habitat for various endangered species. The requirements included
in this note are in addition to all conditions and measures included in KY Standard Specifications for
Road & Bridge Construction (i.e. Sections 212 & 213), KPDES General Storm Water Permit, Water
Quality Certification, Department of Army Permits, erosion control plans, etc.

Contractor shall furnish and maintain equipment, in working condition, on project site capable of
applying temporary mulch and tackifier in accordance with Section 213 of the Standard Specifications.
This equipment shall remain on site continuously from the time clearing and grubbing begins until final
permanent seeding/protection on project is complete. There will be no direct payment for this item; costs
associated to this will be incidental to erosion control and earthwork bid items. Contractor shall make
provisions for appropriate manpower and materials to complete temporary mulching of all arcas
designated by the Engineer within seven (7) calendar days of written notification. There is no exception
for seasonal conditions, weather conditions, etc. Failure to complete all directed mulching within 7
calendar days will result in the assessment of Special Liquidated Damages at the rate of $3,000.00/day for
each day (or fraction of day), over the 7 days allowed, until the specified work is completed.

There will be no limit (maximum or minimum) on the number of occurrences required or on size of areas
to be mulched. Frequency of erosion control protection operations will be at the discretion of the
Department and will not be solely based on, or limited to, the normal 14 day inactivity threshold.

Progressive permanent seeding and protection is required per Section 212.03.03 of the Standard
Specifications. There will be no pay for temporary measures (seeding or mulching) required as a result of
failure to dress and permanent seed/protect areas in compliance with this specification. Additionally, the
time requirements and Special Liquidated Damages as described in paragraph two of this note would
apply to this temporary protection.

6/25/07
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Appendix E:

Emﬁloiment \Vaﬁei Recordi and Insurance Reﬂuirements

The DBT shall be required to utilize the appropriate project wage rates for this project. The
wage rates applicable to this project can be obtained from the Division of Contract Procurement.
A schedule of the a licable final wa e rates for this project may be obtained from the
Division of Contract Procurement no earlier than September 7, 2007. The DBT may contact
Division of Contract Procurement for approximate wage rates prior to this date. Attached please
find project wage rates that may be used for information only.
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TRANSPORTATION CABINET
DISTRICT {1
Various Routes in Whitley County only
Desi n Build
OPERATING ENG.NEERS: (continued)
tugger, hackdiller, gurry, self-propelled compuctor, sell contained hydraulic percussion drill.

BASE RATE ... 20023
HRINGE BENEFITS .7

All uir compressors (200 cu, fi. per min. or greater capacity), bituminous mixer, concrete mixer
{under 21 cu. ft), welding machine, form prades, tractor (30 [LP. and aver), bull fleat, finish
machine, outhoard motor boat, brakeman, whirly oiler, tractair and road widening trencher,
articutating trucks, mechanic helper, (State).

BASE RATE ............ s 18.50

FRINGE BENBEFITS .........7.80
Greaser on grease facilitics servicing heavy equipment

BASE RATE.......cccooceee. 18.35

FRINGFE BENEFITS ............7.80

Bituminous distributor, cement gun, conveyer, mud jack, paving joint machine, pump, tamping
machineg, tractors (under 50 H.P.}, vibrator, oiler, air compressors (under 200 cu. it per min.
capacity), concrete saw, burlap and curing maching, hydro seeder, power form handling cquipment,
deckhand oiler, hydraulic post driver.

BASERATE ... 1776
FRINGFE BENEFITS LTRD

Fringe benetit amounts are applicable for all hours worked except when otherwise noted.

No laborer, workman or mechante shall be paid at a rate less than that of the General Laborer except
those classified as bona fide apprentices.

These rates are listed pursuant to the Kentucky Determination No. CR-05-TI-ITWY dated May 16,
2006 andfor Federal Deelsion No. KY 20070026 dated Pebruary 9, 2007

NOTE: Both Kentucky Determination No. CR-03-II-HWY and Federal Decision No. KY20070026

dated February 9, 2007 apply to this project. This set of wage rates contains a combination ot these
two wage decisions.

Twe/Federal ((1) Sheet 4 of 5
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Appendix F:
Supplemental Specifications
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SUBSECTION: 105.07 COOPERATION WITH UTILITIES.
REVISION: In the last paragraph, replace “KRS 367 Sections 1 through 10” with “KRS 367.4901 through
36749177
SUBSECTION: 108.01 SUBCONTRACTING OF CONTRACT.
REVISION: Replace the second and third sentence of the first paragraph with the following:

When the Engineer gives such consent, the Engineer will allow the Contractor to subcontract a
portion, but the Contractor must perform with his own organization work amounting to no less than
30 percent of the total Contract cost. The Department will not allow any subcontractor to exceed the
percentage to be performed by the Contractor and will require the Contractor to maintain a
su ervisor role over the entire ro’ect.
SUBSECTION: 109.07 PRICE ADJUSTMENT.
REVISION: Replace the section with the following:

109.07 PRICE ADJUSTMENTS. Due to the fluctuating costs of petroleum products, the
Department will adjust the compensation of specified liquid asphalt items and diesel fuel in contracts
when contract quantity thresholds are met.

109.07.01 Liquid Asphalt. The Department will compare the Kentucky Average Price Index
(KAPI), for the month that the Contract is let, to the index for the month that the Contractor places the
material on the project to determine the percent change. When the original contract quantity for
asphalt items is equal to or greater than 3,000 tons and when the average price of the liquid asphalt
products increases or decreases more than 5 percent, the Department will adjust the Contractor’s
compensation. The KAPI is calculated monthly using the average price, per ton at the terminal, from
the active suppliers of liquid asphalt.

Adjustable Contract [tems:

Asphalt Curing Seal

Asphalt Material for Prime

Asphalt Base, All Classes

Asphalt Binder

Asphalt Surface, All Classes

Sand Asphalt Surface

Asphalt Open-Graded Surface
Asphalt Seal Coat

Asphalt Mixture for Leveling and Wedging
Drainage Blanket - Type II - Asphalt

The Department will determine the price adjustment using the following formulas:

When PC is greater than PL
Asphalt Price Adjustment = (Q x A)/100 x PL x [(PC-PL)/PL - 0.05]

When PC is less than PL
Asphalt Price Adjustment = (Q x A)/100 x PL x [(PC-PL)/PL + 0.05]

Where:

Q = Tons of material or mixture placed each month,
A — Percent of material or mixture that is asphalt.
PL = KAPI for the month that the Contract is let.

ii : = iﬁil fﬁi ihﬁ minih that the i ioniriiﬁr ilices the material or mixture.

The job-mix formula for asphalt base, binder, and surface mixtures determines “A”, which is the
percent of asphalt. For recycled mixtures, the Department will determine the adjustment for the new
asphalt cement only. The Department will consider materials for prime and seal as 100 percent

as halt.
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Revision
Continued

109.07.02 Fuel. The Department will adjust the Contractor’s compensation when the average
price of diesel fuel increases or decreases more than 5 percent and the original Contract quantity for
the item on which the fuel is consumed is equal to or greater than the threshold quantities listed in the
following table.

Item ‘Threshold Quantity Fuel/Work
Roadway Excavation 10,000 cubic yards 0.25
Embankment-in-Place 10,000 cubic yards 0.25
Borrow Excavation 10.000 cubic yards 0.25
DGA Base or Crushed Stone Base 5,000 tons 0.52
Stabilized Aggregate Base 5,000 tons 0.52
Drainage Blanket, Cement Treated or Untreated 5.000 tons 0.52
Drainage Blanket, Asphalt Treated 5,000 tons 3.00
Crushed Sandstone Base (Cement Treated) 5,000 tons 0.52
Hot-Mixed Asphalt Mixtures for

Pavements or Shoulders 3,000 tons o 3.00
PCC Pavement, Base, or Shoulders 2,000 square yards @ 0.14

DTotal of all hot mixed asphalt Contract items.
@Total of all JPC pavement, JPC shoulder, and PCC base, Contract items.

The Department will determine the price adjustment using the following formulas:

When PC is greater than PL
Fuel Price Adjustment = Q x F x PL x [(PC-PL)/PL - 0.03]

When PC is less than PL
Fuel Price Adjustment = Q x F x PL x [(PC-PL)/PL + 0.05]

Where:

Q = Quantity for applicable item placed or performed that month.

F = The fue: to work unit ratio for each applicable item.

PL Average reseller price of diesel fuel, excluding taxes, discounts, and superfund line
items, in the Kentucky region for the month that the Contract is let.

PC = Average reseller price of diesel fuel, excluding taxes, discounts, and superfund line
items, in the Kentucky region for the month that the Contractor uses the fuel on the
project.

109.07.03 Payments and Deductions. When thresholds are met, the Department will adjust the
Contractor’s compensation for each eligible pay item, paid or deducted, monthly.

If later price decreases indicate that the Department made an overpayment, the Department will
withhold the overpayment from succeeding pay estimates on the project, or the Contractor shall
immediately refund the over payment to the Department.

When the Contractor places materials during any month after the month that the Contract time
(including all approved time extensions) expires, the Department will use the average price for the
month that the Contractor places the material or the average price for the last month of the Contract
time; whichever is least.

The Department will not grant a time extension for any overrun in the Contract amount due to
payments made according to this section. The Department will not make any additional compensation
due to adjustments made according to this section.

The Department will adjust the Contractor’s compensation on the following months pay estimate
and on the final pay estimate. The Department will make the final adjustment of the Contractot’s
compensation on the final estimate for the project.
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SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
REVISION:

110.01 MOBILIZATION.
Replace the third paragraph with the following:

Do not bid an amount for Mobilization that exceeds 5 percent of the sum of the total amounts bid for
all items in the Bid Proposal, excluding Mobilization, Demobilization, and contingent amounts
established for adjustments and incentives. The Department witl aytomatically adjust any bids in
excess of this amount to 5 percent for bid comparisons. The Department will base the award on the
maximum allowable bid of 5 percent. If any errors in unit bid prices for other Contract items in a
Contractor’s Bid Proposal are discovered after bid opening and such errors reduce the total amount
bid for all other items, excluding Mobilization, Demobilization, and contingent amounts established
for adjustments and incentives, so that the percent bid for Mobilization is larger than 5 percent, the
Department will adjust the amount bid for Mobilization to 5 percent of the sum of the corrected total
bid amounts.

110.02 DEMOBILIZATION.

Replace the first sentence of the third paragraph with the following:

Do not bid an amount for Demobilization that is less than 1.5 percent of the sum of the total amounts
bid for all other items in the Bid Proposal, excluding Mobilization, Demobilization, and contingent
amounts established for ad'ustments and incentives.

206.03.03 Compaction.

Re lace “KM 64-412” with “KM 64-002"

212.03.03 Permanent Seeding and Protection.

B) Procedures for Permanent Seeding.

Add the tollowing after the fourth sentence:

Unless the Engineer directs otherwise, track all slopes 3:1 or greater.
erformed u and down and not across.

213.03.01 Best Management Practices (BMP).

Replace the third sentence of the first paragraph with the following:

Ensure that tracking is

Ensure that the BMP rovides stora e for 3,600 cubic feet of water er surface acre disturbed.
213.03.03 Inspection and Maintenance

Re lace both “0.1-inch” references with “0.5-inch”.

213.03.05 Temporary Control Measures.

B) Silt Checks.

B) Silt Checks. Use one of the following types:

1)  Silt Check Type II - Crushed stone such as cyclopean stone riprap, quarry run stone, or other
size material approved by the Engineer, dumped in place and shaped to the configuration
required.

2)  Silt Check Type III - Blasted or broken rock dumped in place and shaped to the configuration
required.

Remove and properly dispose of sediment deposited at silt checks as necessary. When no longer
needed, remove the silt checks and dispose of surplus materials as excavated materials according to
Section 204. Seed and protect the entire area disturbed, as directed. Do not leave silt checks in place
after com letion of the ro’ect unless allowed b the En ineer or s ecified in the Plans.

213.03.05 Temporary Control Measures.
G) Temporary Mulch.
Replace the last sentence with the following:

Place tem orar mulchtoana
213.04.15 Temporary Silt Ditch.
Replace with the following:

roximate 2-inch loose de th 2tons eracre)anda | tackitier.

The De artment will measure the uantit in linear feet.
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SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:
PART:

REVISION:

SUBSECTION:
PART:

REVISION:

SUBSECTION:
PART:

NUMBER:
REVISION:

SUBSECTION:
PART:

NUMBER:
REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

213.04 MEASUREMENT.
Add the following Subsection:

213.04.24 Clean Temporary Silt Ditch. The Department will measure the quantity in linear feet along
the ditch line.

213.05 PAYMENT.

Add the following lines:

20594 Temporary Silt Ditch
20601 Clean Tem orar Silt Ditch
303.03.01 Mixture

C) Cement Treated Mixture.

Delete the “For as halt avements” from the second ara a h.
303.03.01 Mixture

C) Cement Treated Mixture,

Delete re uirement “2”.

402.03.02 Acceptance.

D) Testing Responsibilities.

4) Density.

Replace the first sentence of the third paragraph with the following:

Linear Foot
Linear Foot

For surface mixtures placed on driving lanes and ramps, furnish 2 cores per sublot to the nearest
laborator facilit Contractor or De artment lab) for densit determination b the En ineer.
402.03.02 Acceptance.

H) Unsatisfactory Work.

1) Based on Lab Data.

Re lace the “AASHTO MP2” references in the second ara ra h with “AASHTO M 323>,

402.04 MEASUREMENT.

Replace the last sentence with the following:

The Department will not measure construction of rolled rumble strips or pavement wedge texturing
for a ment and will consider them incidental to the as halt mixture.

402.04.01 Weight,

Replace first sentence of the second paragraph with the following:

The Department will determine the bulk, oven-dry specific gravity for the fine and coarse aggregates
accordin  to KM64-605 and AASHTO T 85, res cclivel

402.04.02 Thickness on New Construction.

Delete the third paragraph and add the following at the end of the subsection:

The Department will not measure initial thickness check coring or coring of corrective work for
a ment and will consider it incidental to the as halt mixture.
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SUBSECTION:
PARTS:

REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
PART:

NUMBER

REVISION:

SUBSECTION:
PART:
REVISION:

402.05.02

Lot Pay Adjustment Schedule, Compaction Option A, Base and Binder Mixtures
Lot Pay Adjustment Schedule, Compaction Option A, Surface Mixtures

Lot Pay Adjustment Schedule, Compaction Option B Mixtures

Replace the VMA table with the following:

VMA

Pay Value Deviation
From Minimum

1.00 < 0.5 below min.
VMA

0.95 0.6-1.0 below min.

0.90 1.1-1.5 below min.

s > 1.5 below min.

403.03.03 Preparation of Mixture.
A) Mixture Composition.
Replace the “AASHTO MP2” reference in the first paragraph with “AASHTO M 323”.

Fromthea re atere uirements list, delete3 T eC.

403.03.03 Preparation of Mixture.

C) Mix Design Criteria.

Replace the “AASHTO MP2” references with “AASHTO M 323>,

Re lace the “AASHTO PP28” references in the second ara ra h with “AASHTO R 35”.
403.03.03 Preparation of Mixture.

C) Mix Design Criteria.

1) Preliminary Mix Design.

Add the following footnote to the table and associate it with the ESAL’s field “<0.3”:

* For CL1 ASPH SURF 0.38D PG64-22 onl
403.03.06 Thickness Tolerances.

B) New Construction.

Replace the first paragraph with the following:

Under the Engineer’s supervision, perform coring for thickness checks according to KM 64-420, as
soon as practical after completion of all, or a major portion, of the asphalt basc. The Engincer will
measure the cores. Fill all core holes either with compacted asphalt mixture or non-shrink grout.
Com lete all remedial overla work before lacin the final course.
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SUBSECTION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

403.03.08 Rumble Strips.
REVISION: Replace with the following:

403.03.08 Shouldler Rumble Strips and Pavement Wedge Texturing.

A) Shoulder Rumble Strips.

B)

1) Interstates and Parkways. Construct sawed rumble strips on all mainline shoulders to the
dimensions shown below. Do not place rumble strips on ramps.

2) Other Roads. Construct rolled rumble strips on shoulders of facilities with posted speed
limits greater than 45 MPH. Unless specified in the plans or directed by the Enginecr, do not
construct rumble strips on facilities with posted speed limits of 45 MPH or less.

Construct rolled rumble strips on mainline shouldets to the dimensions shown below. On
shoulders less than 3 feet wide, shorten the width and distance of the strips as the Engineer
directs. Time the rolling operation so indentations are at the specified size and depth without
causing unacceptable displacement of the asphalt mat. Correct unacceptable rolled rumble strips
by sawing.

Pavement Wedge Texturing. Perform texturing on all pavement wedges constructed
monolithically with the mainline or constructed using a surface mixture. When furnishing
Asphalt Mixture for Pavement Wedge, binder, or a base mixture for the wedge, the Department
will not require texturing.

Texture to the dimensions shown below. On wedges less than 3 feet, shorten the length and
distance of the texturing as the Engineer directs. Time the rolling operation so indentations are
at the specified size and depth without causing unacceptable displacement of the asphalt mat.

12 e
Rolled Rumble Strips h -
and Y
Pavement Wedge Texturing 3428
A
- 9“ + 1" -

Place one foot out from the mainline pavement and to a width of 2 feet.

REIZET ppas
; : A

Sawed Rumble Strips 12+ 8
A

Place one foot out from the mainline pavement and to a width of 16 inches.

403.04.03 Asphalt Mixtures.
Replace the second sentence with the following:

The Department will not measure rolled rumble strips or pavement wedge texturing for payment and
will consider them incidental to this bid item.

403.04.07 Sawed Rumble Strips.

Add the following subsection:

403.04.07 Sawed Rumble Strips. The Department will measure the quantity in linear feet. When
rolled in rumble strips are specified, the Department will not measure sawed rumble strips for
a ment and will consider them incidental to the as halt mixturc.
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SUBSECTION:
REVISION:

SUBSECTION:
REVISION:
SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
PART:

NUMBER:

REVISION:

SUBSECTION:
PART:

NUMBER:

REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

403.05 PAYMENT
Add the following bid item:

Code  Payltem Pay Unit
20362  Shoulder Rumble Stri s — Sawed Linear Foot

501.03.20 Opening to Public Traffic.

Delete the last sentence of the first ara ra h.
501.03.21 Tolerance in Pavement Thickness.
Add the following:

Core the avement as the En ineer directs.
501.04.06 Thickness.
Add the following:

The Department will not measure coring for payment and will consider it incidental to the concrete
a items.

502.03 CONSTRUCTION.

C) Curing and Protecting Pavement.

3)

Replace the last sentence with the following:

The Department will allow permanent removal of the cover when the concrete attains the required
o enin stren h of 3,000 si.

502.03 CONSTRUCTION..

D) Strength Testing and Opening to Traffic.

2) Testing.

Replace the second paragraph with the following:

When the average compressive strength is 3,000 psi, the Department will allow the pavement to be
opened to traffic and will test the remaining sets of cylinders at the required age. When the average
compressive strength-is less than 3,000 psi at the required age, do not open the pavement to traffic
until the pavement has been in place for 7 days. The Engineer may accept the pavement based on
additional testin

503.03.09 Ride Quality.

Replace parts 5) and 6) with the following:

5) Perform corrective work to achieve the required IRI by regrinding the entire width of the traffic
lane at areas having a high IRI. The Engincer may exclude pavement arcas where grinding alone
will not correct deficiency.

6) The Department will create a strip chart when the test results show that the IRl is greater than 60
or upon request for lower [RI values.

601.03.02 Concrete Producer Responsibilities.
Replace the first sentence with the following:

Use a concrete producer from the List of Approved Materials when the quantity of concrete delivered
to the project in a plastic condition is 250 cubic yards or more.

Ensure that the concrete roducer com lies with the followin re uirements:
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SUBSECTION:
PART:
REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
PART:

NUMBER:

REVISION:

SUBSECTION:
PART:

NUMBER:

REVISION:

SUBSECTION:
PART:
NUMBER:
LETTER:
REVISION:

SUBSECTION:
PART:

NUMBER:

REVISION:

601.03.02 Concrete Producer Responsibilities.
C) Quality Control.
Replace the first paragraph with the following:

Take full responsibility for the batch weight calculations and quality control of concrete mixtures at
the plant. Ensure that the Level II concrete technician is present when work is in progress and is
responsible for inspecting trucks, batch weight calculations, monitoring batching, making mixture
adjustments, reviewing the slump, air content and unit weight tests, and monitoring the concrete
temperature, all to provide concrete to the project conforming to specifications. A Level I concrete
technician is responsible for testing production material for slump, entrained air, unit weight and
temperature of the mixture. Ensure the technician performs all sampling and testing according to the
appropriate Kentucky Methods.

Delete the third ara ra h.

601.03.02 Concrete Producer Responsibilities.

F) Records.

Retain all concrete technician records, test results and batch tickets pertaining to concrete produced
for a Department project for at least 3 years after formal acceptance of the project. Make all records
available to the En ineer and the Contractor on the ro’ect for review u on re uest.

601.03.02 Concrete Producer Responsibilities.

G) Mix Designs.

Replace the last sentence of the first paragraph with the following:

Before producing any concrete for the project, submit a proposed mixture design to the Engineet and
obtain the District Materials en ineer’s or the Central Office Material’sa  roval.

601.03.02 Concrete Producer Responsibilities.

G) Mix Designs.

1) New Mixture Designs.

Replace the first sentence with the following:

Base the proposed mix design on standard Department methods unless the District Materials
En ineer, or Central Office Materialsa roves otherwise.

601.03.02 Concrete Producer Responsibilities.

G) Mix Designs.

1) Changes in Approved Mix Designs.

Replace the second sentence with the following:

The District Materials Engineer or Central Office Materials will provide an average value of the
s ecific avit a re ateabsor tion.

601.03.02 Concrete Producer Responsibilities.

() Mix Designs.

3) Changes in Approved Mix Designs.

g

Replace the fourth and fifth sentence with the following:

Central Otfice Materials will observe all phases of the trial batches. Have the producer submit a
report containing mix proportions and test results for slump, air content, water/cement ratio, unit
weight, and compressive strength for each trial batch to the Engineer for Central Office Materials
review anda roval,

601.03.02 Concrete Producer Responsibilities.

G) Mix Designs.

2) Approval.

Replace the first sentence with the following:

The District Materials Engineer or Central Office Materials will base approval of the mixture design
on the followin criteria:
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SUBSECTION:

PART:

NUMBER:
REVISION:

SUBSECTION:

PART:

TABLE:

REVISION:
SUBSECTION:

PART:

FOOTNOTE:
REVISION:

SUBSECTION:

PART:

FOOTNOTE:
REVISION:

SUBSECTION:

PART:

NUMBER:
REVISION:
SUBSECTION:

PART:

NUMBER:
REVISION:

601.03.02 Concrete Producer Responsibilities.
() Mix Designs.

3) Changes in Approved Mix Designs.
Replace the first sentence with the following:

Do not change the source of supply of the mixture ingredients without the District Materials
Engineer’s or Central Office Materials written permission.

Replace the third sentence with the following:

Upon the District Materials Engineer’s or Central Office Materials written approval, the Department
will allow the use of a re ate from the new source.

601.03.03 Proportioning and Requirements.

A) Concrete.

INGREDIENT PROPORTIONS AND REQUIREMENTS FOR VARIOUS CLASSSES OF
CONCRETE

Under Class of Concrete re lace “A”AA™ with “AAA®”

601.03.03 Proportioning and Requirements.

A) Concrete.

(6)

Add the following after the first sentence of the first paragraph:

For products with voids, the slump may be increased to 7 inches.

Re lace the “0.3” re uirement for S rin and Fall mix desi ns with “0.37”.
601.03.03 Proportioning and Requirements.

A) Concrete.

(7N

Replace with the following:

The precast fabricator may increase the slump of Class A concrete to a maximum of 7 inches provided
the fabricator uses a high range water reducer (Type F and G) and maximum water/cement ratio of
0.46.

601.03.03 Proportioning and Requirements.

E) Measuring.

3) Water.

Delete the last sentence of the second  ara ra h.

601.03.03 Proportioning and Requirements.

E) Measuring.

4) Measuring Admixtures.

Replace with the foliowing:

4) Measuring Admixtures. Introduce liquid admixtures into the concrete batch along with, or as part
of, the mixing water. Keep air-entraining admixtures completely separate from all other admixtures
until introduction into the batch. Maintain and equip dispensing equipment to ensure no chlorides are
introduced into any Department mix.

Use approved dispensing equipment with a meter, gauge, or scale that can accurately be pre-set for
the needed amount of admixture and can consistently deliver quantities of admixture to successive
batches at any setting with satisfactory accuracy. The dispensing equipment must be visible to the
batch operator if the actual dispensed amounts are not recorded on the computer batch ticket. Ensure
admixture dispensers are inspected, calibrated and certified every 6 months.

The Department may allow admixtures to be added, to the truck, at the project site provided the
En ineer’sa roval is obtained first.
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SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
PART:

REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
NUMBER:

REVISION:

SUBSECTION:
NUMBER:-

REVISION:

SUBSECTION:
NUMBER:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

601.03.04 Classes and Primary Uses.
Add the following part:

R Dr Cast. Precast units.
601.03.05 Admixtures.
Replace the last sentence of the fourth paragraph with the following:

Store admixtures where the li uid tem eratures can be maintained between 32 and [10 °F.
601.03.09 Placing Concrete.

D) Weather Limitations and Protection.

Delete the last sentence of ara a h two.

605.03 CONSTRUCTION.

Insert the following sentence after the first sentence:

Ensure all non-composite box beam concrete contains an approved cotrosion inhibitor from the List
of A roved Materials.
605.03.03 Casting.

Delete the first sentence in the first paragraph.
Add the following after the first sentence of the third paragraph:

Do not vibrate Sclf-Consolidatin  Concrete (SCC).
605.03.04 Tack welding.
Replace the first sentence with the following:

When tack welding steel reinforcement, use ASTM A 706 steel and conform to the following
conditions.

605.03.04 Tack Welding.

3)

Replace the first sentence with the following:

Tack weld only at intersections of bars except do not tack weld in any bend or within 2 bar diameters
of a bend.

605.03.04 Tack Welding.

3)

Replace the last sentence with the following:

Each sample must meet the minimum requirement for elongation, ductility, tensile and yield strength
of the bar stock.

605.03.04 Tack Welding,.

6)

Delete the last sentence.

605.03.04 Tack Welding.

Chan e footnote“4 d”to“ 5"

605.03.07 Removal of Forms and Surface Finish.

Add the following sentence before the last sentence of the paragraph:

Finish dr cast roducts accordin to the Precast/Prestressed Concrete Manual.
611.02.01 Concrete.
Replace with the following:

Conform to Subsections 601.02 and 601.03 and the Precast/Prestress Concrete Manual.
611.03.02 Precast Unit Construction.
Re lace “AASHTO C 1433” with “ASTM C 1433”
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SUBSECTION: 611.03.02 Precast Unit Construction.
NUMBER:  2)
REVISION: Replace with the paragraph with the following:

Mark all box culverts sections with the following information on the inside top of each section with
letters no less than 2 inches high:

a) Span, rise, maximum and minimum design carth cover, and KY Table 3.
b) Date of manufacture.
¢} Name and trademark of the manufacturer.

For entrance and exit box sections, indent the required information. Mark interior sections by
indentin or with wate roof aint.
SUBSECTION: 701.02.05 Backfill Materials.
PART: A) Granular Backfill.
NUMBER: 1)
REVISION: Remove “A2” from the list of acce table materials.
SUBSECTION: 701.03.03 Pipe Bedding.
REVISION: Replace with the following:

701.03.03 Pipe Bedding.

A) Reinforced Concrete Pipe. Construct bedding according to the Standard Drawings and this section.

1) Type | Installation. When working on a rock foundation, place bedding to a depth of 6 inches
or equal to Be/12, the pipe diameter in inches divided by 12, whichever is greater. For all
other foundations, place a minimum of 4 inches of bedding. Shape the bedding to conform to
the invert shape throughout the entire width and length of the proposed structure. Compact
the bedding, but leave the center third of the pipe diameter (B¢/3) uncompacted. Place and
compact additional bedding material in lifts 6 inches or less to an clevation of 0,30 the culvert
diameter.

2) Type 4 Installation. When working on a rock foundation, place bedding to a depth of 6 inches
or equal to Be/12, the pipe diameter in inches divided by 12, whichever is greater. For all
other foundations, place a minimum of 4 inches of bedding.

B) Corrugated Metal, Thermoplastic, and Structural Plate Pipe. Place and compact bedding to
provide 4 inches of bedding below the outside invert of the pipe after shaping. Shape the bedding to
conform to the invert shape throughout the entire width and length of the proposed structure. Place
and compact additional bedding material in lifts 6 inches or less to an elevation of 0.30 the culvert

diameter.
SUBSECTION: 701.03.06 Initial Backfill.
PART: A) Reinforced Concrete

REVISION: Replace with the following:

Ai Reinforced Concrete Piﬁe.

1) Type 1 Installation. When the top of the pipe is not within one pipe
diameter of the subgrade, backfill with granular backfill, additional
bedding material, or flowable fill from the top of the bedding to an
elevation equal to 1/2 the pipe diameter, and either granular backfill,
flowable fill, or embankment material in 6-inch lifts to an elevation of
one-foot above the pipe.

2} Type 4 Installation. Backfill from the top of the bedding with granular backfill, flowable fill,
or embankment material in G-inch lifts to an elevation of one-foot above the pipe. The
Department will allow Type 4 installations for median drains and pipe installations located 35
feet or more from the ed ¢ of shoulder, back of curb, oran  aved surface.
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SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:
PART:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

SUBSECTION:

REVISION:

701.05 PAYMENT.

Replace bid item “2599 Fabric-Geotextile, Type IV Square Yard” with “21433ES214 Fabric-
Geotextile, Type IV for Pipe Square Yard®”

Replace foot note “** The unit bid price is $2.00 per square yard for Geotextile Fabric, Type III” with
“The unit riceis $2.00 ers uare ard for Fabric-Geotextile, T eIV for Pi ¢”

710.02.15 Plastic Adjusting Rings.

Replace this section with:

710.02.15 Plastic or Rubber Adjusting Rings. Provide plastic or rubber adjusting rings that are on the
De artment’s List of A roved Materials.

710.03.03 Adjusted Small Drainage Structures.

Replace the last sentence of the first paragraph:

For plastic or rubber adjusting rings, install and seal according to the manufacturer’s
recommendations.

711.02 MATERIALS.

Replace with the following:

Conform to the Contract re uirements.
713.03 CONSTRUCTION.
Add the following after the third paragraph:

Offset longitudinal lines at least 2 inches from longitudinal pavement construction joints. Offset
lon itudinal lane lines on multi-lane hi hwa s 2 inches towards the median.

714.03.06 Proving Period for Durable Markings.

B) Failure.

Replace the first sentence with the following:

During the proving period, the Department will consider markings defective when the retroreflectivity
falls below the minimum required or the material fails to meet the other requirements of A) above.
Additionally, when more than 10 percent of any one-mile section or individual gore area is defective,
the De artment will consider the entire section defective.

716.03.08 Testing,

Re lace “10 me ohms” with “100 me ohms”

723.03 CONSTRUCTION.

Replace the first sentence of the fourth paragraph with the following:

Set ri ht-of-wa markers within 12 inches of the ri ht-of-way line.

724.02.01 Plants. '

Replace the reference “American Association of Nurserymen” with “American Nursery and
Landsca e Association”.

801.01 REQUIREMENTS.

Add the following sentence atter the third sentence of the tirst paragraph:

Mills must request and be approved by the Department to supply cement with an SO; content above
the value in Table 1 of ASTM C 150.

804.01.03 Conglomerate Sand.

Replace second sentence of the paragraph with the following:

Conglomerate sand may include some material which has been produced by crushing larger pieces of
the arent material.

804.02 Approval.

Replace first sentence of the second paragraph with the following:

The Department will consider a source for inclusion on the Aggregate Source List when the aggregate
roducer com lies with KM 64-608 and rovides the followin
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SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
PART:
REVISION:

SUBSECTION:
REVISION:
SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
PART:
REVISION:
SUBSECTION:
REVISION:

804.03 Concrete.
Second sentence in first paragraph should be a separate paragraph immediately following the

first and should read as follows:

Provide natural, crushed, or conglomerate sand. The Department will allow any combination of natural, crushed, ot
conglometrate sand when the combination is achieved in the concrete plant weigh hopper. The Engineer may allow other
sands.

Use natural or conglomerate sands as fine aggregates in concrete intended as a wearing surface for
traffic.

Conform to the followin :
804.04.03 Polish-Resistant Aggregate.
Add the following paragraph:

Provide a signed certification from the aggregate producer for the manutactured polish-resistant fine
aggregate stating that the aggregate is supplied from the approved parent material as found on the
Department’s List of Approved Materials, Polish-Resistant Aggregate Source List and Guidelines on
the Division of Materials' web a e.

804.04.04 Requirements for Combined Aggregates.

D) Absorption.

Delele the first sentence and replace the second sentence with the following:

Provide total combined finea re ates havin a water abso tion of no more than 4.0 ercent.
804.11 Sampling and Testing.

For Abso tion Fine A re ate), re lace method “AASHTO T 84” with “KM 64-605”
805.02 Approval.

Replace first sentence of the second paragraph with the following:

The Department will consider a source for inclusion on the Aggregate Source List when the aggregate
roducer com lies with KM 64-608 and rovides the followin :

805.04.01 JPC Base, JPC Pavement, JPC Shoulders, and Concrete for Bridge Decks.

Replace the subsection heading and first sentence with the following:

805.04.01 JPC Base, JPC Pavement, JPC Shoulders, Concrete for Bridge Decks, and Precast
Products.

Add the following paragraph:

Provide a signed certification from the aggregate producer for the approved freeze-thaw coarse
aggregate stating that the aggregate is supplied from the approved parent material as found on the
De artment’s List of A roved Materials and Concrete A e ate Restriction List.

805.04.01 JPC Base, JPC Shoulders, and Concrete for Bridge Decks.

3)

Re lace the “tests” with “test” in the last sentence.

805.05.05 Polish-Resistant Aggregate.

Add the following paragraph:

Provide a signed certification from the aggregate producer for the manufactured polish-resistant
coarse aggregate stating that the aggregate is supplicd from the approved parent material as found on
the Department’s List of Approved Materials, Polish-Resistant Aggregate Source List and Guidelines
on the Division of Materials' web a e.
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SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:
SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:

REVISION:

SUBSECTION:
REVISION:

805.13.01 Cyclopean Stone Riprap and Channel Lining Class II1.
Replace the subsection with the following:

805.13.01 Cyclopean Stone Riprap and/or Channel Lining Class IIl. Provide material meeting the
general requirements of Section 805. Ensure that 100 percent passes through a square opening of 16
inches by 16 inches, and no more than 20 percent passes through square openings of 8 inches by 8
inches. The Department may allow stones of smaller sizes for filling voids in the upper surface and
dressin tothe ro erslo e.

§06.03.03 Modification.

Replace the first sentence with the following:

Use onl st rene-butadiene SB or st rene-butadiene-st rene SBS modifiers.
810.02 APPROVAL.

Re lace reference “KM 114” with “KM 115”.

810.03.06 Identification and Markings.

Delete the following text from the first paragraph:

“When the manufacturer has more than one plant, include the plant letter assigned by the Division of
Materials after the date of manufacture as follows:

L-Louisville

N-London”

Delete the following paragraph:

“The Department will not require the certification on the shipment approval form to be notarized. The
Department will not require the information under “Pipe Data” on the approval form when the
manufacture’s shipment ticket is attached and contains the necessary information.”

811.02.01 Requirements.
Replace the subsection with the following:

Furnish bar reinforcement for bridges, cast-in-place culverts, and cast-in-place retaining walls that
conforms to ASTM A 6135 (billet) or ASTM A 996 (rail). ASTM A 706 steel is acceptable with prior
approval of the Division of Materials. Do not weld any steel bar reinforcement unless it is ASTM A
706 rebar. The Engineer will accept rail steel bar reinforcement in straight lengths only. Do not use
rail steel reinforcement where field bendin is allowed or re uired.

811.09.02 Dowel Bars.

Replace the reference to “ASTM A 616 with “ASTM A 996"

Insert the following sentence between the third and fourth sentence of the first paragraph:
Broken or sheared ends are acce table with riora

811.06 BAR MATS.
Replace the subscetion with the following:

roval of the Division of Materials,

Conform to ASTM A 184 and fabricate b weldin detormed Grade 60 weldable bars.
811.09.02 Dowel Bars.
Replace the first paragraph with the following:

Furnish dowel bars that are plain round bars conforming to ASTM A 706, A 615, A 996, or A 617
with respect to mechanical properties only. Provide either Grade 40, 50 or 60 steel. Saw cut the free
ends of the dowels and ensure that they are free of burrs or projections. Broken or sheared ends are
acceptable with prior approval of the Division of Materials. Coat dowel bars according to AASHTO
M 254 with the followin exce tions for T ¢ B coatin s:
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SUBSECTION:
REVISION:
SUBSECTION:

REVISION:
SUBSECTION:

PART:

REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:
REVISION:

SUBSECTION:

TABLE:

REVISION:

SUBSECTION:

PART:

REVISION:
SUBSECTION:
REVISION:

811.10.02 Epoxy Coating Material.

Re lace both the reterence to “ASTM D 3963 Annex” and “ASTM D 3963” with “AASHTO M 284,
812.01.02 Hot-Rolled Carbon Steel Sheets and Strip of Structural Quality, Grade 33 (Corrugated
Steel Plank for Bridge Floors).

R lace the reference to “ASTM A 570” with “ASTM A 10117

827.04 SEED.

1)

Replace with the following:

Obtain seed onl throu hre istered dealers holdin a ermit to label seed.
827.04 SEED.
Replace the second paragraph with the following:

Do not use seed (grasses, native grasses and legumes) if the seed test date is over 9 months old
exclusive of the month tested, or if the limits of noxious weed seed is exceeded.

827.04 SEED.

Replace the last paragraph with the following:

Wildflower seed shall not be
828.02 APPROVAL.
Add the following:

lanted untila roved b the Division of Materials

The Department will continue to include the masonry coatings on the list contingent upon receiving
an annual certification containing the following information:

1) A statement thal the masonry coating to be furnished during the particular calendar year is of
the same composition as that previously approved for inclusion on the approved list.
2) A statement that the masonry coating conforms to the appropriate requirements of the
Kentucky Standard Specifications for Road and Bridge Construction.
3) A statement that notification will be made to the Division of Materials of any changes in
com osition for review and a  roval before furnishin the material to ro’ects.
843.01.02 Acceptance Procedures for Non-Specification Fabric.
GRAB STRENGTH PAYMENT REDUCTION
Add the following note:

The De artment will use the lowest value of MACHINE and CROSS for the reduction calculation.
844.02.01 Fly Ash.

1)

Delete the last sentence.

844.02.01 Fly Ash.

Replace the subsection with the following:

844.02.01 Fly Ash. Selcet from the Department’s List of Approved Materials for fly ash sources. To
be placed on the list, furnish samples and ASTM C 618 test data developed over the previous 3
months, and confirm to the re uirements in KM 64-325.
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Appendix G:
esign Build Stipend Payment

Contractual Services Agreement
Design Build No. 10 2007-2008

McCreary County
KY 92
Item No. 08-261.20

Whitley County

KY 92
Item No. 11-279.10

All proposers that submit responsive Proposals that were not selected and that have not forfeited

Proposal Guaranty shall be paid a stipend in the amount of __ $46.000 within
60 days of the cxccution of the contract. The stipend is in no way intended to

compensate the unsuccessful Proposer(s) for the total cost of preparing the Proposal(s) or any
portions thereof. In order for the Proposer(s) to be eligible to receive a stipend, they must first
advance to the “short list” of teams that are asked to prepare a Proposal for submittal on the
Project. All Proposer(s) that submit non-responsive Proposal(s) or that have forfeited their
Proposal Guaranty for any reason(s) shall have no claim to stipend or compensation in any form
based upon any legal or equitable theory.

In consideration for the stipend referenced herein, the Proposal shall become the sole and
exclusive property of KYTC. KYTC reserves the right to use any of the concepts or ideas within
the submitted Proposal, as KYTC deems appropriate.

Have seen and hereby agree to the terms above.

Authorized Representative

Date
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Appendix H
KY 92 Traffic Data

See Project CD
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